
Project Name Project Number 29100102/73/74 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD

Projected 

Outturn 

Costs

Programme Staff Costs £194,371 £0 £143,142 TBC

RED

Fees  £1,517,623 £363,363 £1,280,311 TBC

Works £1,216,867 £568,876 £429,655 £30,000,000

SUB TOTAL £2,734,490 £932,239 £1,709,966 £30,000,000

Risk Register £0 £0 £0 £0

GRAND TOTAL £2,734,490 £932,239 £1,709,966 £30,000,000

GW Prog Tracker Date
Approved 

Budget
CRP

Key Milestones Planned Start Actual Start Completion Status Gateway 4 13/03/23 £473,118 £0

Court Approval 07/12/17 Complete Gateway 5 £0

Gateway 4c 13/03/23 Complete Gateway 6 £0
Planning Permission - 

Phase 1
Complete

Procurement - Phase 1 05/07/24 Ongoing Risks and Issues

Gateway 5 - Phase 1 TBC Pending Section 20 Challenges.

Building works - Phase 1 TBC Pending
Planning Permission - 

Phase 2
TBC Pending

Procurement - Phase 2 Pending

Gateway 5 - Phase 2 Pending

Building works - Phase 2 Pending

Accidents: 0

Near Misses: 0

Issues: 0

Change Request Raised Appr

0 0

Cost  ( £) 0 0

Works more extensive than planned for. It's possible that the full extent of works may not become apparent 

until opening up works have been undertaken.

Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.

Leaseholder(s) may challenge the S20 recovery on grounds of the 

works being improvements or due to disrepair. Advice from legal 

sought but overdue

A clear contract and robust contract management will be carried out 

throughout the project to keep a focus on cost and delivery to budget.

The electrical supply into Crescent House may not have sufficent 

capacit for all flats to be converted to electric heating. Tests underway

Unsuitable contractors tendering for project. Robust evaluaions 

procedures in place

Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.

Resourcing A fully resourced Major works team needs to be in place to effectively 

manage the works.

Increase in pricing during works.

Electrical Supply

Procurement failure

GREEN

Summary

RED AMBER

Status

Budget Risks Quality

Project Summary

Reporting Date & Number 23/12/2024 NICK CONDON/BUNMI ALIGolden Lane Estate Investment Programme

HEALTH & SAFETY

Outstanding

0

0

Phase 1 - Proposed works to Grade II* Listed Crescent House include 

windows repairs and refurbishment; installation of new vacuum glazing; 

new roof covering and insulation; soffit insulation; mechanical ventilation 

system; some heating systems changed from gas to electric; tile repairs 

to columns. Planning permission obtained late 2023. A two-stage tender 

process was initially considered the most appropriate route to market for a 

project of this complexity. Stage 1 ended on 13 August and was followed 

by a thoroughly in-depth evaluation process.  Of the 7 tenderers which 

expressed initial interest, 5 were provisionally selected to proceed to the 

second stage.  

Some concerns regarding the proposed bespoke form of contract resulted 

in a Legal review and a change from Measured Term to a Standard 

Building Contract with Approximate Quantities.  

Crescent House has now been included as part of a Higher Risk building 

(HRB) registration, covering Hatfield House and Cullum Welch. 

Further to a review of the scope, there is now active consideration of 

additional works, including fire safety, electrical compliance, communal 

decorations and external fabric repairs.  Subject to detailed surveys and 

design development, an updated cost plan should be available by early 

August 2025.

Consequently, the two-stage tender has been withdrawn and will be 

replaced with a single-stage tender, once the revised scope has been fully 

incorporated and the statutory approvals process has been completed. 

The 7 original tenderers have all been notified of the decision to withdraw 

the tender and will be provided with further update in April 2025.

Estimated project cost is £13m: decant costs have not been factored into 

this figure and the expansion of the scope is expected to result in an 

Issues Report, which will request approval for additional funding. 

Legal advice on leaseholder recovery has been sought and remains 

pending. This information is critical for the Stage 2 S20 consultation.

Phase 2 - Of the remaining blocks on the estate, Bowater, Bayer, Stanley 

Cohen and Basterfield are all similarly affected in terms of HRB status 

and are currently being registered with the Building Safety Regulator 

(BSR). Design work and testing is continuing for the blocks of the Wider 

Estate; planning applications will be ready for submission in January 2025 

as intended, but will now be staggered in line with the revised scope 

(mirroring Crescent House) and once the programme for the entire estate 

has been fully developed. Estimated cost of phase 2 is £17m but this will 

need to be reviewed in due course.

InsertProject Picture



Project Name Project Number 29100103 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected 

Outturn Costs

Programme Staff Costs £87,095.00 £0.00 £69,438.25 £0.00 £87,095.00

GREEN

EOT No2 Fees  

Design Team £161,103.00 £3,681.00 £87,071.21 £0.00 £87,071.21

Legal Fees £981.00 £981.00 £981.00

 Works £4,498,939.00 £164,494.77 £4,334,443.11 £0.00 £4,498,939.00

SUB TOTAL £4,748,118.00 £168,175.77 £4,491,933.57 £0.00 £4,674,086.21

Risk Register £0.00

GRAND TOTAL £4,748,118.00 £168,175.77 £4,491,933.57 £0.00 £4,674,086.21

GW Prog Tracker Date Approved Budget CRP

Gateway 5 25/04/22 £3,559,919 N/A

Issue Report 1 26/05/22 £4,681,409 N/A

Key Milestones Planned Start Actual Start Completion Status Issue Report 2 08/05/24 £4,835,281 N/A

Gateway 3/4 17/11/17 Complete Gateway 6

Court Approval 07/12/17 Complete

Planning Application (1) 28/02/20 Complete

Main Tender 01/11/21 Complete

Gateway 5 25/04/22 Complete

Planning Application (2) 06/07/23 Complete

Building Contract 04/01/23 24/01/24 Complete

Completion 24/01/24 Complete

Accidents: 0

Near Misses: 0

Issues: 0

Latest H&S Score:

Site tidy and well laid out

Hot Work Permits

Change Request Raised Appr

Time / Slippage: 1 1

SoW: 16 16

Cost  ( £) 9 9

Status

Budget Risks Quality

Project Summary

Holloway Estate Windows Replacement Reporting Date & Number 17/12/2024 (3) Rafael Cardenas

GREEN GREEN GREEN

Budget Update N/A Snagging

Summary

This project addresses the need for the window replacements and 

redecoration at Holloway estate and Whitby Court, as well as provide a 

basis for establishing a platform for programming the future cyclical 

redecorations for the internal and external common parts across the 

Estate.

The project suffered lengthy delays during it's early stages. The works 

were procured during the restrictions and lockdowns of the COVID-19 

public health crisis which made it extremely challenging for prospecive 

contractors to undertake the required site surveys. After every lockdown, 

officers needed to engage with the contractors to confirm their prices and 

review the tender documents amid constantly changing circumstances. 

The contractor Mulalley & Co Ltd were appointed to complete the works in 

January 2023.

Issues Reports were submitted and approved in November 2023 and 

April 2024. The original planning consent contained a condition explicitly 

ruling out the inclusion of trickle vents within the window frames. A change 

in the Approved Document F of the Building Regulations, after the design 

works were long completed, required the new windows to be fitted with 

trickle vents in order to avoid a lack of background ventilation that could 

lead to condensation and mould growth. The consent therefore required 

amendment to facilitate the installation of trickle vents. Additional funding 

was required to facilitate this and the extensions of time required to carry 

out the additional works.

All works at Holloway Estate and Whitby Court are now complete with 

Practical Completion achieved on 24th January 2024. The health & safety 

file and final accounts are being reviewed and a Gateway 6 report is being 

prepared.

Contractor response time are not in line with what they mentioned during 

the tender stage. O&M Manuals still not completed. after a review, it was 

noticed some of the CP12 and minor electrical works certificates were 

missing. We are contacting residents to allow access and carry out these 

inspections by the Contractors:

Å CP12 Certificates: 7 properties

Å Minor works certificate for fans: 7 properties

 

Defect Log has been submitted to the Contractors. Items should be 

resolved before 24th January 2025 when the Retentions should be 

released (if all de-sang items are confirmed).

Next milestone to be achieved: Gateway 6.

Risks and Issues

Section 20 Challenges. Leaseholder(s) may challenge the S20 service charge recovery on 

grounds of the works being improvements or due to disrepair.

Weather delays. The weather impact on this project would be high as the majority of 

works are taking place outdoors.

Increase in pricing during works. A clear contract and robust contract management will be carried out 

Challenge to tender awarding process. A robust tendering process and cost evaluation has been undertaken.

HEALTH & SAFETY

No accidents reported during the last month. Delay to works completion leads to project 

overrunning.

No actions can currently be taken, care has been taken assessing 

works contractors bids to ensure realistic timescales are set.

Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.

No complaints reported during the last month. Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.N/A

0

Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.Outstanding

0

0



Project Name Project Number 29100106 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected Outturn 

Costs

Programme Staff Costs £61,580.00 £0.00 £61,557.54 £0.00 £61,580.00

GREEN

EOT No2 Fees  

Design Team £93,620.00 £0.00 £39,170.82 £0.00 £39,170.82

Legal Fees £656.00 £0.00 £656.00 £0.00 £656.00

 Works £1,113,466.00 £0.00 £1,113,466.00 £0.00 £1,113,466.00

Issue Report 1 £310,033.00 £0.00 £310,033.00 £0.00 £310,033.00

Issue Report 2 £139,654.57 £63,175.81 £76,478.76 £0.00 £139,654.57

SUB TOTAL £1,719,009.57 £63,175.81 £1,601,362.12 £0.00 £1,664,560.39

Risk Register £0.00

GRAND TOTAL £1,719,009.57 £63,175.81 £1,601,362.12 £0.00 £1,664,560.39

GW Prog Tracker Date Approved Budget CRP

Gateway 5 17/02/22 £1,217,610 N/A

Key Milestones Planned Start Actual Start Completion Status Issue Report 1 01/11/23 £1,664,370 N/A

Gateway 3/4 17/11/17 Complete Issue Report 2 04/07/24 £1,719,010 N/A

Court Approval 07/12/17 Complete Gateway 6

Planning Application 28/04/21 Complete

Main Tender 14/04/21 Complete

Gateway 5 17/02/22 Complete

Building Contract 05/09/22 05/09/22 29/03/23 Complete

Completion 14/03/24 Complete

Accidents: 0

Near Misses: 0

Issues: 0

Latest H&S Score:

Site tidy and well laid out

Hot Work Permits

Change Request Raised Appr

Time / Slippage: 2 2

SoW: 6 6

Cost  ( £) 6 6

Status

Budget Risks Quality

Project Summary

Sydenham Hill Windows Replacement Reporting Date & Number 17/12/2024 (3) Rafael Cardenas

GREEN GREEN GREEN

Budget Update N/A Snagging

Summary

This project addresses the need for the window replacements and 

external redecoration at Lammas Green and Otto Close, as well as 

provide a basis for establishing a platform for programming the future 

cyclical redecorations for the internal and external common parts across 

the Estate.

The project suffered lengthy delays during it's early stages. The works 

were procured during the restrictions and lockdowns of the COVID-19 

public health crisis which made it extremely challenging for prospecive 

contractors to undertake the required site surveys. After every lockdown, 

officers needed to engage with the contractors to confirm their prices and 

review the tender documents amid constantly changing circumstances. 

The contractor ETEC was finally appoined and works began onsite in 

September 2022.

Issues Reports were submitted and approved (Nov 23 & July 24) due to 

additional costs incurred following resident objections to the original 

location of the site compound in the green area, so, at the request of 

Members, it was relocated to the underground garages at Otto Close 

(which was planned to be demolished as part of the new Sydenham Hill 

development). The compound then had to be moved again to 

accommodate demolition and delivery of the development project sharing 

the same site. Further additional costs were incurred due to required 

changes to ventilation to comply with changes in legislaion that occured 

after the orginal planning consent was obtained and cost inflation on 

materials whilst planning amendments were made.

All works at Sydenham Hill are now complete with Practical Completion 

achieved on 14th March 2024. 

The health & safety file and final accounts are being reviewed and a 

Gateway 6 report is being prepared.

O&M Manuals still not completed. Contractors are not providing the TOR 

Paint Certificate for the redecorated communal areas after several 

months of chasing them.

Next milestone to be achieved: Gateway 6.

Risks and Issues

Section 20 Challenges. Leaseholder(s) may challenge the S20 service charge recovery on 

grounds of the works being improvements or due to disrepair.

Weather delays. The weather impact on this project would be high as the majority of 

works are taking place outdoors.

Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.

HEALTH & SAFETY Increase in pricing during works. A clear contract and robust contract management will be carried out 

No accidents reported during the last month. Challenge to tender awarding process. A robust tendering process and cost evaluation has been undertaken.

0

Delay to works completion leads to project 

overrunning.

No actions can currently be taken, care has been taken assessing 

works contractors bids to ensure realistic timescales are set.

No complaints reported during the last month. Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.N/A

Outstanding

0 Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.0



Project Name Project Number 29100108 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected Outturn 

Costs

Programme Staff Costs £43,437.00 £0.00 £43,410.00 £0.00 £43,437.00

AMBER

EOT No5 Fees  

Design Team £59,332.00 £0.00 £11,016.01 £0.00 £11,016.01

Legal Fees £675.00 £0.00 £675.00 £0.00 £675.00

 Works £1,595,186.83 £0.00 £1,595,186.83 £0.00 £1,595,186.83

Issue Report 1 £562,307.97 £0.00 £308,262.82 £0.00 £562,307.97

Issue Report 2 £653,520.55 £254,035.15 £653,520.55 £0.00 £653,520.55

SUB TOTAL £2,914,459.35 £254,035.15 £2,612,071.21 £0.00 £2,866,143.36

Risk Register £0.00

GRAND TOTAL £2,914,459.35 £254,035.15 £2,612,071.21 £0.00 £2,866,143.36

GW Prog Tracker Date Approved Budget CRP

Gateway 5 08/07/22 £1,670,431 N/A

Key Milestones Planned Start Actual Start Completion Status Issue Report 1 01/11/23 £2,260,939 N/A

Gateway 3/4 17/11/17 Complete Issue Report 2 04/07//24 £2,914,459 N/A

Court Approval 07/12/17 Complete Gateway 6

Planning Application 06/12/19 Complete

Main Tender 01/06/22 Complete

Gateway 5 27/07/22 Complete

Building Contract 31/10/22 31/10/22 23/05/23 Complete

Completion 06/06/24 Complete

Accidents: 0

Near Misses: 0

Issues: 0

Latest H&S Score:

Site tidy and well laid out

Hot Work Permits

Change Request Raised Appr

Time / Slippage: 5 5

SoW: 15 15

Cost  ( £) 2 2

Status

Budget Risks Quality

Project Summary

Windsor House Windows Replacement Reporting Date & Number 17/12/2024 (3) Rafael Cardenas

GREEN AMBER GREEN

Budget Update N/A Snagging

Summary

This project addresses the need for the window replacements and 

external redecoration at Windsor House, as well as provide a basis for 

establishing a platform for programming the future cyclical redecorations 

for the internal and external common parts across the Estate.

The project suffered lengthy delays during it's early stages. The works 

were procured during the restrictions and lockdowns of the COVID-19 

public health crisis which made it extremely challenging for prospecive 

contractors to undertake the required site surveys. After every lockdown, 

officers needed to engage with the contractors to confirm their prices and 

review the tender documents amid constantly changing circumstances. 

The contractor ETEC was finally appointed and works began onsite in 

November 2022.

Issues Reports were submitted and approved (Nov 23 & July 24) due to 

the discovery of lead paint, asbestos, the need for additional works to the 

dormer windows, and additional costs incurred due to required changes to 

ventilation to comply with changes in legislation that occured after the 

orgiinal planning consent was obtained.

All works at Windsor House are now complete with Practical Completion 

achieved on 6th June 2024. 

The health & safety file and final accounts are being reviewed and a 

Gateway 6 report is being prepared.

O&M Manuals still not completed. Contractors are not providing the 

following information after several months now of chasings them. 

Liquidated damages are being proposed to follow.

Å EPCs (12 Windsor House EPC outstanding ï appointment booked on 

3rd January 2025)

Å As-Built Drawings. (In-Process to be received)

Next milestone to be achieved: Gateway 6.

Risks and Issues

Section 20 Challenges. Leaseholder(s) may challenge the S20 service charge recovery on 

grounds of the works being improvements or due to disrepair.

Weather delays. The weather impact on this project would be high as the majority of 

works are taking place outdoors.

Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.

HEALTH & SAFETY

No accidents reported during the last month. Increase in pricing during works. A clear contract and robust contract management will be carried out 

throughout the project to keep a focus on cost and delivery to budget.

Challenge to tender awarding process. A robust tendering process and cost evaluation has been undertaken.

No complaints reported during the last month. Delay to works completion leads to project 

overrunning.

No actions can currently be taken, care has been taken assessing 

works contractors bids to ensure realistic timescales are set.N/A

Outstanding

0 Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.0

0 Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.



Project Name Project Number 29100104 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected Outturn 

Costs

Programme Staff Costs £104,650.00 £0.00 £87,296.86 £0.00 £104,650.00

AMBER

EOT No3 Fees  

Design Team £61,288.00 £0.00 £42,318.82 £0.00 £61,288.00

Legal Fees £896.00 £0.00 £896.00 £0.00 £896.00

 Works £4,127,731.00 £0.00 £4,127,731.00 £0.00 £4,127,731.00

Issue Report 1 £2,037,084.03 £1,237,531.49 £800,202.36 £0.00 £2,037,084.03

SUB TOTAL £6,331,649.03 £1,237,531.49 £5,058,445.04 £0.00 £6,331,649.03

Risk Register £0.00

GRAND TOTAL £6,331,649.03 £1,237,531.49 £5,058,445.04 £0.00 £6,331,649.03

GW Prog Tracker Date Approved Budget CRP

Gateway 5 08/06/22 £4,294,564 N/A

Key Milestones Planned Start Actual Start Completion Status Issue Report 04/07/24 £6,331,649 N/A

Gateway 3/4 17/11/17 Complete Gateway 6

Court Approval 07/12/17 Complete

Planning Application 1 29/11/19 Complete

Main Tender 10/05/22 Complete

Gateway 5 08/06/22 Complete

Building Contract 31/10/22 31/10/22 Ongoing

Planning Application 2 04/10/23 Complete

Completion 31/10/24 Ongoing

Accidents: 0

Near Misses: 0

Issues: 0

Latest H&S Score:

Site tidy and well laid out

Hot Work Permits

Change Request Raised Appr

Time / Slippage: 3 2

SoW: 16 5

Cost  ( £) 1 1

Status

Project Summary

Southwark Estate Windows Replacement Reporting Date & Number 17/12/2024 (3) Rafael Cardenas

Budget Risks Quality

GREEN AMBER GREEN

Increase in pricing during works. A clear contract and robust contract management will be carried out 

Budget Update N/A Snagging

Summary

This project will address the need for the window replacements and 

external redecoration at Pakeman House, Stopher House and Sumner 

Buildings, as well as provide a basis for establishing a platform for 

programming the future cyclical redecorations for the internal and external 

common parts across the Estate.

The project suffered lengthy delays during it's early stages. The works 

were procured during the restrictions and lockdowns of the COVID-19 

public health crisis which made it extremely challenging for prospecive 

contractors to undertake the required site surveys. After every lockdown, 

officers needed to engage with the contractors to confirm their prices and 

review the tender documents amid constantly changing circumstances. 

The contractor ETEC was finally appointed and works began onsite in 

November 2022. Consequently, the tender stage was delayed to the point 

that, on appointment of the successful contractor, there was little time 

(one week) to implement the previously obtained planning permission 

before that approval expired. Prior to commencing works the Contractor 

was required to carry out testing of existing paint to all previously painted 

surfaces to identify if lead content was present. The survey revealed that 

lead paint was prevalent in windows and across communal areas. Work 

necessarily could not commence and consequently planning permission 

expired. Renewed planning permission was obtained in October 2023. An 

Issues Report was submitted and approved in July 2024 to cover 

additional costs incurred by the new to renew planing permission, 

changes to ventilation to comply with changes in legislation and for 

inclusion of balcony doors at Sumner Buildings which had been omitted 

from the original scope of works.

Programme Status:

* Pakeman House:

Scaffold strike planned in the coming weeks.

Internal snagging: In Progress.

* Stopher House:

Internal snagging: In Progress.

* Sumner Buildings:

Delays to complete the works due to access issues with residents and 

mismanagement from Site Team to organise the manpower and trades 

on the dates the residents are available.

Internal snagging: In Progress.

Practical Completion:

 

Practical Completion extended until 31st December 2024. EOT requested 

by the Contractors to complete the works (due to the Contractors 

mismanagement of the construction programme and access issues with 

residents). Liquidated damages are being proposed to follow.

Risks and Issues

Section 20 Challenges. Leaseholder(s) may challenge the S20 service charge recovery on 

grounds of the works being improvements or due to disrepair.

Weather delays. The weather impact on this project would be high as the majority of 

works are taking place outdoors.

Challenge to tender awarding process. A robust tendering process and cost evaluation has been undertaken.

HEALTH & SAFETY

No accidents reported during the last month. Delay to works completion leads to project 

overrunning.

No actions can currently be taken, care has been taken assessing 

works contractors bids to ensure realistic timescales are set.TBC

TBC

Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.

TBC

No complaints reported during the last month. Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.N/A

Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.Outstanding

1

11

0

Picture



Project Name Project Number 29100107 APM/PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected Outturn 

Costs

Programme Staff Costs 48,324.00£        -£                  13,318.00£       -£              70,000.00£           

Green Works -£                   -£                  -£                 -£              -£                     

Fees  

Comms Consultant -£                   -£                  -£                 -£              -£                     

Design Review Panel -£                   -£                  -£                 -£              -£                     

Multidis Design Team 276,105.00£      -£                  43,823.00£       -£              319,928.00£         

Planning Consultant -£                   -£                  -£                 -£              -£                     

Planning Fees -£                   -£                  -£                 -£              -£                     

Quantity Surveyor -£                   -£                  -£                 -£              -£                     

Other (please specify) -£                   -£                  -£                 -£              -£                     

Surveys

Structural -£                   -£                  -£                 -£              -£                     

M&E -£                   -£                  -£                 -£              -£                     

SUB TOTAL 324,429.00£      -£                  57,141.00£       -£              389,928.00£         

Risk Register -£                   -£                  -£                 -£              -£                     

GRAND TOTAL £324,429.00 -£                  £57,141.00 -£              £389,928.00

Actuals and Committed

GW Prog Tracker Date
Approved 

Budget
CRP

Key Milestones Planned Start Actual Start Completion Status Gateway 3 15 January 2023 276,105.00£     -£                 

Gateway 3/4 18/09/2023 18/09/2023 18/09/2023 Complete Gateway 4 c

Planning Application Gateway 5

Main Tender

Gateway 5 Gateway 6

Building Contract

Completion

Change Request Raised Appr

0 0

Cost (£)  £                      -    £                   -   

HEALTH & SAFETY

Accidents: 0 

Near Misses: 0

Issues: 0

Project Summary

William Blake Windows & Redecorations Reporting Date & Number 17/12/2024 (3) Jason Crawford / Rafael Cardenas

Status

Budget Risks Quality

Green Green Green 

Risks  

Outstanding 1 Section 20 Challenges.

0

Summary

This project will address the need for the Window Replacements and 

external redecoraction at William Blake Estate as well as a basis for 

establishing a platform for programming the future cyclical redecorations 

for the internal and external common parts across the Estate.

This project has suffered significant delays during its development period, 

firstly as with the other HRA Window Replacement Projects through the 

enforced delays of the Covid-19 public health crisis, and then secondly, 

after completing procurment for the works, the City's Capital Programme 

Review. During this second enforced hiatus, both the tender returns 

submitted and the planning permission obtained expired. Approaches 

were made to the Local Planning Authority seeking an extension of time to 

allow us to undertake the tender pricing submissions again, but this was 

rejected. As such, we will have to undertake full planning approvals again 

and re-tender for the works. Due to changes in legislation the previously 

submitted designs will need to be respecified. Procurement for a new 

design team is expected to go live January 2025.

Risks and Issues

11 Residents refuse access.

2 Weather delays.

 £                                   -   3 Continued deterioration of windows 

4 Delay to works completion leads to project overrunning

5 Significant Change in sustainability sector

6 Recommendations not approved

7 Increase in pricing during works

8 Challenge to tender awarding process. 

9 Contractor Financial Viability

10 Works more extensive than planned for

12 Fiire risk assessmsnets (FRA's)

13 Capital Programme Review

Issues

13 Last capital review caused delays which led to planning approvals expiring. Gateway 3/4 process began again. 

Project cost estimates increased £743,278 .

 

InsertProject Picture



Project Name Project Number 29100130 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected Outturn 

Costs

Programme Staff Costs £325,564.00 0.00 198,732.86 £0.00 £325,564.00

RED

Fees  £73,800.00 £5,500.00 £58,775.00 £0.00 £73,800.00

Works £3,950,025.00 130,501.46 3,819,523.54 £0.00 £4,210,025.00

SUB TOTAL £4,349,389.00 £136,001.46 £4,077,031.40 £0.00 £4,609,389.00

Risk Register £0.00 £0.00 £0.00 £0.00 £0.00

GRAND TOTAL £4,349,389.00 £136,001.46 £4,077,031.40 £0.00 £4,609,389.00

GW Prog Tracker Date
Approved 

Budget
CRP

Key Milestones Planned Start Actual Start Completion Status Gateway 2 23/02/2015 £35,000 £0

Gateway 1&2 23/02/15 Complete Gateway 3/4 19/07/2018 £58,000 £0

Gateway 3/4 19/07/18 Complete Gateway 5 13/09/2019 £3,125,639 £0

Main Tender 01/08/18 01/12/18 31/05/19 Complete Gateway 5 Issues 01/11/2023 £4,349,339 £0

Gateway 5 01/06/19 13/09/19 20/09/19 Complete Gateway 6

Building Contract 05/11/19 Ongoing

Change Request Raised Appr

0 0

Cost  ( £) 0 0

Project Summary

Middlesex Street Estate Heating Replacement Reporting Date & Number 20/12/24 (3) Neil Clutterbuck

Status

Budget Risks Quality

AMBER AMBER GREEN

Section 20 Challenges. Leaseholder(s) may challenge the S20 service charge recovery on 

grounds of the works being improvements or due to disrepair.

HEALTH & SAFETY

Summary

The scope of this project is to replace the communal heating and hot 

water system, including boilers, distribution pipe work, heating controls 

and emitters with a more modern, efficient system. TSG were appointed 

to complete the works in Oct/Nov 2019.

Progress with the contract was significantly delayed due to the Covid 19 

public health crisis, and was subject to further length delays due to 

planning objections relating to the location and appearance of external 

pipework. An Issues Report was submitted and approved in November 

2023 to cover additional costs following material and labour cost inflation 

and the extensive delays experienced during he pandemic. 

Installations of replacement heating systems remain ongoing across 

Petticoat Square. There are still five refusals in Petticoat Tower, and two 

in Petticoat Square now awaiting the outcome of the tribunal that is being 

dealt with by the Cityôs legal department (to be heard December 2024). 

We are also having more standard access issues with some residents 

around Petticoat Square and are working with our colleagues in the estate 

office to try and overcome these.

Once the legal issues have been resolved, if as seems likely, the 

contractor will have vacated the site then there will be additional costs for 

them to return to complete any properties outstanding and fully 

decomission the old system as their site setup and welfare facilities would 

need to be reestablished.

A further Issues Report is in preparation to seek additional funding 

following the discovery of unanticipated asbestos which is required to be 

removed to complete the remaining installations. A contract uplift circa 

£245k is anticiapted to be requested  A further issues report will be 

presented to January 2025 committees seeking an uplift of £15k in 

additiion to the above figure to cover out of hours trouble shooting visits to 

residents as requested by Peta Caine, following consultation with the 

Middlesex Street Estate Residents Association. 

Risks and Issues

Increase in pricing during works. A clear contract and robust contract management will be carried out 

throughout the project to keep a focus on cost and delivery to budget.Accidents: 0

Near Misses: 0

Issues: 0
Delay to works completion leads to project 

overrunning.

No actions can currently be taken, care has been taken assessing 

works contractors bids to ensure realistic timescales are set.

Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.

Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.

Outstanding Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.0

0

InsertProject Picture



Project Name Project Number 29100167 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD

Projected 

Outturn 

Costs

Programme Staff Costs £100,000 £0 £44,964 £60,000

AMBER

Fees  £100,000 £0 £7,570 £20,000

Works £2,843,751 £1,142,561 £1,701,190 £2,843,751

SUB TOTAL £3,043,751 £1,142,561 £1,753,723 £2,923,751

Risk Register £0 £0 £0

GRAND TOTAL £3,043,751 £1,142,561 £1,753,723 £2,923,751

GW Prog Tracker Date
Approved 

Budget
CRP

Key Milestones Planned Start Actual Start Completion Status Gateway 1-4 13/12/19 £150,000 £0

Gateway 1-4 16/12/19 Complete Gateway 5 04/11/22 £3,043,751 £0

Main tender 23/09/22 23/02/23 Complete Gateway 6 £0

Gateway 5 04/11/22 09/11/22 Complete

Building works 15/03/23 Ongoing

Change Request Raised Appr

0 0

Cost  ( £) 0 0

Project Summary

Fire Door Replacement - Lot 2 Avondale Reporting Date & Number 17/12/2024 (3) NEIL CLUTTERBUCK

Status

Budget Risks Quality

GREEN GREEN GREEN

Increase in pricing during works. A clear contract and robust contract management will be 

HEALTH & SAFETY Existing doorsets cannot be removed due to 

penetrations of essential services

Summary

This project forms part a programme of works to replace all identified fire 

doors (residential front doors, communal corridor doors and service 

cupboard doors), including any associated panel surrounds and fanlight 

windows, within City of London Housing managed residential blocks. At 

Gateway 4, approval was granted to proceed to procurement on an estate-

by-estate basis (divided into Lots) with each procured contract to be 

authorised by a separate Gateway 5 report on the regular approval track. 

This report concerns Lot 2 of the programme encompassing Avondale 

Square Estate.

Gerda were awarded this project through the Hyde Framework (Pretium). 

There was an initial delay to the project due to the COL budget reviews 

that were taking place at the time.  

All low level general needs blocks are now complete. 

The residential front doors in the three Point Blocks are almost conmplete, 

however, we are experiencing some access issues with some residents 

that we are working on with our collegues in the estate office to overcome. 

The communal doors in the Point Blocks are on hold until ongoing issues 

are resolved with the Sprinkler system project. Harman Close communal 

doors are also on hold as there are cables for the door entry system, the 

fire alarm system and the warden call lines that have been installed by 

penetrating through the existing doorsets, This prevents these doors from 

be removed for replacement until such essential services are renewed and 

relocated. A new project to do this is being developed.

Risks and Issues

Should residents refuse access to their homes in order to 

complete works, it would cause cost and time delays to the 

project.
0

0

Services to be renewed in forthcoming projects, fire door 

replacements reprogrammed to follow.Accidents: 0

Near Misses: 0

Issues: 0

Site tidy and well laid out: No complaints reported

Delay to other works completion (Sprinkler 

install) leads to project overrunning.

No actions can currently be taken, care has been taken 

assessing works contractors bids to ensure realistic 

Contractor Financial Viability. Procurement colleagues undertake financial viability 

assessments as part of the tender process.

Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may 

not become apparent until opening up works have been 

undertaken.Outstanding Residents refuse access.

InsertProject Picture



Project Name Project Number 2910069/70/71/72 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD

Projected 

Outturn 

Costs

Programme Staff Costs

AMBER William Blake House £7,500 £0 £7,173 £7,500

Sumner Buildings £7,500 £0 £7,247 £7,500

Dron House £7,500 £0 £6,179 £7,500

Petticoat Tower £7,500 £0 £1,133 £7,500

Fees  £30,000 £3,257 £4,885 £10,000

Works

William Blake House £439,550 £95,138 £371,253 £439,550

Sumner Buildings £356,467 £55,955 £301,296 £356,467

Dron House £291,005 £63,435 £230,098 £291,005

Petticoat Tower £224,724 £223,708 £1,016 £224,724

SUB TOTAL £1,311,746 £438,236 £903,663 £1,311,746

Risk Register £0 £0 £0 £0

GRAND TOTAL £1,371,746 £441,493 £930,281 £1,351,746

Actuals and Committed

GW Prog Tracker Date
Approved 

Budget
CRP

Key Milestones Planned Start Actual Start Completion Status Gateway 1 to 4 16/12/19 £150,000 £0

Gateway 1-4 16/12/19 Complete Gateway 5 44,977 £1,371,747 £0

Main Tender 01/02/23 Complete Gateway 6

Gateway 5 20/02/23 Complete

Building Works Ongoing

Change Request Raised Appr

0 0

Cost  ( £) 0 0

Project Summary

Fire Door Replacement - Lot 3 Various Estates Reporting Date & Number 17/12/2024 (3) NEIL CLUTTERBUCK

Status

Budget Risks Quality

GREEN GREEN GREEN

Increase in pricing during works. A clear contract and robust contract management will be carried out 

Delay to other works completion (Sprinkler 

install) leads to project overrunning.

Summary

This project forms part a programme of works to replace all identified fire 

doors (residential front doors, communal corridor doors and service 

cupboard doors), including any associated panel surrounds and fanlight 

windows, within City of London Housing managed residential blocks. At 

Gateway 4, approval was granted to proceed to procurement on an estate-

by-estate basis (divided into Lots) with each procured contract to be 

authorised by a separate Gateway 5 report on the regular approval track. 

This report concerns Lot 3 of the programme encompassing William 

Blake Estate, Sumner Buildings, Dron House & Petticoat Tower.

Gerda were awarded this project through the Hyde Framework. 

William Blake Estate - all works are complete. 

Sumner Buildings - there is one outstanding residential door to be 

replaced. Following a long legal process, the door is now being fabricated 

and will be rreplaced early in the new year. 

Dron House- all works are complete

Petticoat Tower- we have been unable to replace the communal doors in 

Petticoat Tower to date due to the sprinkler system project and possible 

damage to the new doors while that work is ongoing. We are expecting 

the sprinkler contractor to vacate site shortly which will allow Gerda 

access to the communal areas.  Although space to accomodate a further 

contractor on Middlesex Street Estate will be of a premium due to the 

Eastern Base police project, following a productive on-site meeting with 

Neilcott, the contractors undertaking these works, an amicable agreement 

has been made for the location of the site set-up required for the tower 

communal doors to take place. A further delay is being experienced as, 

following a change in regulations, an application now has to be made to 

the Building Safety Regulator to approve the works. 

Risks and Issues

No actions can currently be taken, care has been taken assessing 

works contractors bids to ensure realistic timescales are set.HEALTH & SAFETY

Accidents: 0

Near Misses: 0

Issues: 0

Site tidy and well laid out: No complaints reported

Contractor Financial Viability. Procurement colleagues undertake financial viability assessments as 

part of the tender process.

Works more extensive than planned for. It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.

Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.

Outstanding

0

0

InsertProject Picture



Project Name Project Number 29800156 PM

Financial Summary
Approved 

Budget TD
Commitment Spend TD EWN/ CRP

Projected Outturn 

Costs

Programme Staff Costs £50,000.00 £3,887.00 £0.00 £50,000.00

RED

Fees  £150,000.00

DesignArchitect £110,000.00 £72,770.00 £20,100.00 £0.00 £92,870.00

Guardian Consultancy £20,000.00 £17,130.00 £0.00 £17,130.00

Planning Consultant

Planning Fees

Quantity Surveyor 

Works £0.00 £0.00 £0.00 £0.00 £3,540,000.00

SUB TOTAL £200,000.00 £0.00 £3,887.00 £0.00 £3,700,000.00

Risk Register £0.00 £0.00 £0.00 £0.00 TBC

GRAND TOTAL £200,000.00 £0.00 £3,887.00 £0.00 £3,700,000.00

GW Prog Tracker Date
Approved 

Budget
CRP

Key Milestones Planned Start Actual Start Completion Status Gateway 1 & 2 11/12/2020 £200,000 £0

Gateway 1 & 2 11/12/20 Complete Gateway 3 & 4

Appt Consultant 01/01/21 01/01/22 01/11/23 Complete Gateway 5

Options Appraisal 01/04/21 01/04/24 30/08/24 Complete Gateway 6

Costs Appraisal 06/01/25 31/01/25 Pending

Gateway 3/4 Option Appraisal 01/04/21 01/01/25 31/01/25 Pending

Section 20 Pre tender 01/02/25 31/03/25 Pending

Main Tender 15/04/25 15/06/25 Pending

Planning Application Pending

Section 20 Post Tender Pending

Gateway 5 Pending

Building Contract Pending

Completion Pending

Change Request Raised Appr

0 0

Cost  ( £) 0 0

Project Summary

George Elliston and Eric Wilkins Refurbishmment Reporting Date & Number 17/12/2024 (3) Lochlan MacDonald

Status

Budget Risks Quality

GREEN AMBER GREEN

Summary

This project follows on from the aborted scheme to carry out repairs at the 

same time as new flats were constructed on the roofs of George Elliston 

and Eric Wilkins Houses on the Avondale Square Estate. Since 

cancellation of the development scheme, progress with the refurbishment 

only project was delayed as part of the City's Capital Programme Review 

whereby this project was selected for short-term deferrment until HRA 

budgets could accomodate.  The appointment of a consultant was 

delayed whilst options for the brief were considered and possible funding 

avenues were considered outside of he HRA. 

The project scope covers: replace roof and windows, refurbish lift, 

brickwork repairs, communal redecoration, and drainage works as 

necessary.

Studio Partington have been appointed to carry out a full condition survey, 

design work, options appraisal and to assist with the tender process and 

the project management. Survey and design work is ongoing.  The 

options appraisal has been completed but costings have been delayed. 

These have now been provided and need to be analysed before being 

submitted to committee for approval to proceed.

Risks and Issues

Section 20 Challenges. Leaseholder(s) may challenge the S20 service charge recovery on 

grounds of the works being improvements or due to disrepair.

Insufficent funding capacity in HRA Other funding streams being explored; works have already been 

subject to deferrment.

Works more extensive than planned for.

HEALTH & SAFETY

Accidents: 0

Near Misses: 0

Issues: 0

It's possible that deterioration of the unmaintained assets may not 

become apparent until opening up works have been undertaken.

Residents refuse access. Should residents refuse access to their homes in order to complete 

works, it would cause cost and time delays to the project.

Outstanding

0

0

InsertProject Picture


