
Committees: 
Streets and Walkways Sub - for information 
Projects & Procurement Sub - for information 

Dates: 
07 May 2025 
19 May 2025 

Subject: Moor Lane Environmental Enhancements 
Unique Project Identifier: 
9441 

Gateway 3/4 
Regular 
Progress Report 

Report of: 
Executive Director of Environment 

For Information 

Report Author:  
Andrea Moravicova 

PUBLIC 
 

1. Status 
update Project Description: Public realm enhancements in Moor Lane to provide 

greening and an improved pedestrian environment.   
The project was paused in January 2024 to ‘reset’ the approach to the 
design of the scheme, with a more collaborative process involving local 
stakeholders, including residents, being endorsed. The pause in the project 
also allowed for options for traffic movement in Moor Lane to be considered 
as part of the Bunhill, Barbican & Golden Lane Healthy Neighbourhood Plan 
(HNP), the public consultation for which has now concluded.  
This report provides an update on project progress since the previous report 
to committee in February 2025. 
RAG Status: Amber (Amber at last report to committee)  
Risk Status: Medium (Medium at last report to committee) 
Total Estimated Cost of Project (excluding risk): £1,560,000 (excluding 
Area A which was fully funded through a Section 278 agreement) 
Spend to Date: £422,841 
Costed Risk Provision Utilised: Not applicable 

2. Key 
points to 
note 

Next Gateway: Gateway 3/4 Options Appraisal (Regular) 
Background 
2.1. In January 2024 an issue report for Moor Lane was approved, 

giving authority to revert the project to Gateway 3/4 Options Appraisal 
stage following representations post Gateway 5 for the original 
greening scheme. The purpose of this was to review the scheme’s 
objectives and revise the design in collaboration with local 
stakeholders through a new project Working Group. 

2.2. The January 2024 report also noted that options for more 
transformative change in Moor Lane were reliant on changes to traffic 
management for the street, and that such changes should be 



considered as part of the development of the Healthy Neighbourhood 
Plan (HNP) for the area. A public consultation on the HNP ran during 
November and December 2024 and proposed a range of options for 
traffic management on Moor Lane. This put the project for Moor Lane 
on hold. 

2.3. In February 2025 an issue report was approved, allowing the 
project to recommence, and the design process to restart through a 
‘co-design’ approach. The report also authorised officers to work with 
the project Working Group to develop the brief to procure consultants 
to develop a design for Moor Lane.  This design is to be based on a 
closure to through motorised traffic on Moor Lane, reflecting the 
results from the HNP consultation for this street. 

2.4. This report sets out the roles and responsibilities of the different 
parties involved and provides a timeline that the project is working 
towards. These are for Members to note.  

Roles and responsibilities and project governance: 
2.5. The Streets and Walkways Sub Committee is the client committee 

for the Project.  The Committee will remain the overall decision-making 
authority.   

2.6. The project Working Group includes residents from Willoughby 
House as the residential property that fronts Moor Lane and 
representatives of local businesses and the local BID.  The working 
group is chaired by the Alderwoman for Cripplegate Ward.   

2.7. The Working Group will advocate for and support the development 
of the Moor Lane project in accordance with the terms of reference 
(Appendix 3). The Group will help to shape and inform the direction of 
the project, by providing feedback on the proposals, identifying 
opportunities or risks, assists with research, collection of data and 
dissemination of information to the wider stakeholders. 

2.8. The City of London Corporation’s Transport and Public Realm 
Projects team will undertake the management of the project and 
administer the Working Group meetings. 

2.9. Whilst the Working Group is a key sounding board for the project 
direction and its progress, wider stakeholder engagement and 
consultation on the design will be undertaken. 

3. 
Reporting 
period 

January to May 2025 

4. Progress 
to date 
 

4.1. The working group has met twice. First to agree the terms of 
reference for the group and the project objectives. The second 
meeting focused on outlining the requirements for the new public 
realm in Moor Lane. These requirements informed the contents of a 
brief to appoint a specialist consultant(s) to progress the design. 

4.2. The draft brief was shared with the Working Group following the 
second meeting includes skills relating to landscape architects, traffic 
consultants and structural engineers, and was agreed by the 



Working Group following the specification being shared electronically 
after the second working group meeting had set the parameters. 

4.3. The City will remain the contractual client for this appointment, whilst 
the appointed consultant(s) will lead on the co-design process, using 
the Working Group as their regular review group. 

4.4. The consultant(s) will also lead on and undertake wider stakeholder 
engagement as part of the initial design stage. This will ensure that 
the design process is collaborative and considers the needs and 
benefits for all people who will use, be impacted by it. 

4.5. The City Procurement team has been engaged to administer the 
tender exercise. This is expected to conclude later this month (May 
2025). 

4.6. Engagement and the co-design work will commence and is expected 
to continue through to late 2025.  

4.7. A public consultation exercise is planned for late 2025 / early 2026. 
Its results will be reported to the Committee for a final decision on 
which design should be taken forward to seek authority to implement 
later in 2026. 

4.8. Works are currently estimated to commence in early 2027. 
4.9. An updated project programme has been agreed by the Working 

Group and is included at Appendix 2. 
4.10. The project programme assumes that the budget currently allocated 

to the project will be sufficient to deliver the design and the 
implementation of the scheme. There is a risk of cost overrun. This 
will become clearer once the procurement of the consultant has 
concluded, and the initial feasibility takes place. If required, officers 
will set out available options in an Issues report.  

5. Next 
steps 
 

5.1. Appoint a consultant(s) to develop designs for Moor Lane following 
the procurement exercise. 

5.2. Develop designs through engagement with local stakeholders and 
seek authority to undertake public consultation on design option(s) 

5.3. Following confirmation of a single design option to be progressed, 
Statutory consultation of required traffic orders can be progressed 
ahead of the final approval to proceed to implementation. 

 
Appendices 
Appendix 1 Project Coversheet 
Appendix 2 Project programme 
Appendix 3 Working Group Terms of Reference 
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