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R1 4 (3) Reputation 

Stakeholder groups such as 

the BIDs,  local residents, 

businesses or rail operator  do 

not support proposed 

changes to traffic 

management. 

Engagement with local 

stakeholders will be 

continued.

Possible Serious 6 £0.00

The project team  will 

engage with the BIDs, local 

businesses and Fenchurch 

Street station on proposals 

as they develop. 

£0.00 Possible Major £0.00 12 £0.00 24/07/2020 Gillian Howard Stephen Oliver

R2 3 (3) Reputation 

The proposals do not meet 

the expectations of 

stakeholders.

Stakeholder support for the 

project will not be 

forthcoming

Possible Serious 6 £0.00

Consultation on the draft 

proposals will articulate the 

benefit of the proposals 

and concerrns will be taken 

on board. 

£0.00 Possible Serious £0.00 6 £0.00 12/01/2024 Gillian Howard Stephen Oliver

R4 3
(1) Compliance/Re

gulatory

Changes in political 

leadership within the City.

The project is no longer 

supported or withdrawn.
Unlikely Major 8 £0.00

Informing members of the 

City of the progress and 

benefits of the project and 

identifying its outputs and 

how they meet the 

objectives of the Transport 

Strategy and and the Cuty 

Plan 2040.

£0.00 Unlikely Major £0.00 8 £0.00 24/07/2020 Gillian Howard Stephen Oliver

R3 3
(4) Contractual/Part

nership

Issues or delays in approvals 

for any required modelling. 

Delays and possible increase 

to project programme. 
Unlikely Serious 4 £0.00

Early and regular meetings 

with TFL to understand their 

approval proceedures.

£0.00 Unlikely Serious £0.00 4 £0.00 12/01/2024 Gillian Howard Stephen Oliver

R7 3 (2) Financial 

CofL does not have sufficient 

funds to complete the 

project

The project would have to 

be rescoped or withdrawn.
Possible Serious 6 £0.00

The project team will liaise 

with planning if there are 

any proposed 

developments in the area 

that could make a Section 

106 contribution.

£0.00 Unlikely Serious £0.00 4 £0.00 #REF! #REF! #REF!

R4 3
(4) Contractual/Part

nership

Some or all of further data 

that is required cannot be 

collected due to survey 

companies having no 

capacity to deliver the 

services. 

Delay and possible increased 

cost to project prgramme. 
Unlikely Minor 2 £0.00

Most traffic data 

requirements have already 

been carried out. Procure 

the services as an open 

tender to increase the 

possibility of a company 

able to undertake the 

surveys, and complete the 

procurement exercise as 

early as possible.

£0.00 Unlikely Minor £0.00 2 £0.00 12/01/2024 #REF! #REF!

R9 3 (2) Financial 
Insufficient funds or loss of 

funding source. 

Will delay project progression 

or result in the cancellation of 

the project.

Possible Serious 6 £0.00

Investigate further funding 

options or reduce the 

scope of the project.

£0.00 Possible Serious £0.00 6 £0.00 24/07/2020 Gillian Howard #REF!

R5 3
(1) Compliance/Re

gulatory

Brexit or external factors 

affect labour costs.

Higher or lower costs for 

consultancy services
Unlikely Serious 4 £0.00

Review each cost at HNP 

stage
£0.00 Unlikely Serious £0.00 4 £0.00 12/01/2024 Gillian Howard #REF!

R6 3 (3) Reputation 
Insufficient funds for the 

projects identified in the plan 

Objectives of the Transport 

Strategy and the Climate 

Action Strategy will not be 

met.

Possible Serious 6 £0.00

This is highly likely. Further 

funding opportuitieswill be 

identified as the  plan is 

developed. Proposals will 

reflect these opportunities. 

£0.00 Possible Minor £0.00 3 £0.00 24/07/2020 Gillian Howard Stephen Oliver
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