
 

 

 

Property Services Update                                                                Appendix 2 

3. Redecorations  

2014/15 Programme 

The 2014/15 programme includes the following blocks: 

 Cromwell Tower (External) 

 Ben Jonson House (External) 

 Breton House (External) 

 Frobisher Crescent (Internal & External) 

Work on Ben Jonson and Breton House has commenced and has mainly focussed on the 

erection of the scaffold to Ben Jonson. 

The remaining blocks are currently being tendered 

4. Roof Apportionments  

 

BLOCK CURRENT STATUS 

Estimated Final 

Account 

Verification 

Estimated Final 

Apportionments 

Breton 

House 

Draft final apportionment 

being completed before 

passing to Working Party 

N/A 
December 

2014 

Ben Jonson 

House 

Draft final apportionment 

being completed before 

passing to Working Party 

N/A 
December 

2014 

Shakespeare 

Tower 

Committee report being 

finalised by Officers 
N/A September 2014 

 

  

 

5.  Beech Gardens Podium Works  - see main report 



 

 

 

6. Asset Maintenance Plan 

A meeting with the Asset Management Working Party took place on 16
th
 June 2014 

where the asset management software was demonstrated to WP members. All assets are 

loaded into the system and phase 2 of the project is now underway. It is anticipated that 

phase 2 will be completed in December 2014 when a detailed planned works/financial 

programme will be produced. 

7. Public Lift Availability 

Availability of the public lifts under the control of Property Services is detailed below:  

 

 

8.  Upgrade of the Barbican Television Network 

Work continues in the subway to provide a new fibre back-bone for broadband services 

and upgrading the existing television network. 

Updates have been sent to residents registered for email broadcast. VFM have also 

distributed leaflets to all flats detailing the packages available and providing a 

comparison of these packages to other providers. 

9. Concrete Works 

A programme of works for the remaining low-rise blocks has been drafted and the 

sequence of blocks is listed below: 

Financial year 2014/15 

 Ben Johnson House (*) 

 Thomas More House 

 Andrewes House 

 

Lift From  April 2013 to March 

2014 

From April 2014 to June 2014 

Turret (Thomas More) 99.16% 99.50% 

Gilbert House 99.70% 100% 



 

 

 

Financial year 2015/16 

 Brandon Mews 

 The Postern 

 Speed House 

 Defoe House 

 Gilbert House 

 Willoughby House 

 Lambert Jones Mews 

 Bryer Court 

 Bunyan Court 

 Seddon House 

 John Trundle Court 

 Frobisher Crescent 

 

(*) north elevation scaffold access may be available due to redecoration project 


