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What we have achieved this week 
Main Works  

Beech Gardens, above Beech Street Tunnel, 

refer to Phasing Plan Rev. A area 1 

Continuation of cleaning of tiles. 

Re-commence removal of screed and tiles. 

Re-commence preparation of the deck ready for 

waterproofing works. 

Re-commence installation of waterproofing works. 

Bryer Court & Pond, refer to Phasing Plan Rev. 

A area 2  

Continuation of cleaning of tiles. 

Re-commence removal of screed and tiles. 

Beech Gardens, refer to Phasing Plan Rev. A 

area 3 

Continuation of the removal of screed and tiles.  

Re-commence preparation of the deck ready for 

waterproofing works. 

 

John Trundle Court, refer to Phasing Plan Rev. 

A area 4  

Continuation of the removal of rainwater outlets. 

Continuation of the installation of new rainwater 

outlets. 

Continuation of the installation of the insulation 

layer.  

Continuation of the waterproofing layer. 

Continuation the removal of tile and screed layers.  

White Lyon Court  

Continuation of the removal of tile and screed 

layers. 

Continuation of the installation of new rainwater 

outlets.  

Commencement of the installation of the insulation 

layer.  

What is planned for next week 
Main Works   

Beech Gardens, above Beech Street Tunnel, refer to 

Phasing Plan Rev. B area 1 

Continuation of the installation of new movement joints. 

Continuation of cleaning of tiles.  

Continuation of the installation of waterproofing layer. 

Bryer Court & Pond, refer to Phasing Plan Rev. B 

area 2   

Continuation of cleaning of tiles.  

Continuation of the removal of screed and tiles.  

Beech Gardens, refer to Phasing Plan Rev. B area 3 

Continuation of the removal of tile and screed layers. 

(noisy works but on the other side of the structural 

movement joint from Bryer Court)  

Continuation of the preparation of the deck ready for the 

installation of the insulation layer.  

John Trundle Court, refer to Phasing Plan Rev. B area 4  

Continuation of the installation of new rainwater outlets. 

Continuation of the installation of the insulation layer 

using bitumen cold applied adhesive. 

Continuation of the waterproofing layer. 

White Lyon Court  

Completion of the removal of tile and screed layers. 

Continuation of the installation of new rainwater outlets.  

Continuation of the installation of the insulation layer.  

 

Delivery of insulation materials Wednesday 20
th

 

August 7pm-9pm 

 

Saturday working commencement date 2
nd

 August 2014 

for 7 weekends, locations to be advised in advance. 

 

No Saturday working  August 23
rd

 due to Bank 

Holiday weekend 

What is planned for the next few 
weeks beyond that 
Main Works  

 

Beech Gardens, above Beech Street Tunnel, refer 
to Phasing Plan Rev. B area 1 
Re-commence screed and tiling activities. 
Bryer Court & Pond, refer to Phasing Plan Rev. B 
area 2 
Reinstatement of deck in area where smoke vent 
removed. 
Structural assessment of further smoke vents for 
possible removal.  
Continuation screed and tiling activities. 
Beech Gardens, refer to Phasing Plan Rev. B area 3 
Continuation of the preparation of the deck ready for 
the installation of the insulation layer.  
Continuation of the installation of the insulation layer. 
Continuation of the installation of the waterproofing 
layer. 
John Trundle Court 
Continuation of the installation of the insulation layer. 
Continuation of the waterproofing layer. 
Commencement of screed and tiling activities. 
Continuation of the removal of tile and screed layers. 
Commencement of the waterproofing layer. 
Commencement of screed and tiling activities. 
 

Saturday working commencement date 2
nd

 August 

2014 for 7 weekends, locations to be advised in 

advance. 

 

No Saturday working  August 23
rd

 due to Bank 

Holiday weekend.  

 

Next Resident Meeting – Wednesday 3 September  

Residents’ Meeting Room BEO at 7.00pm 

 

 


