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Open Spaces Department projects and priorities

Learning Programme
Education strategy for Open Spaces. Funding bid for City 

Bridge Trust and delivery of learning programme. Delivery 

of SBR Education related projects.

Martin Rodman
Grace 

Rawnsley

Sports Programme
Feasibility review of sports provision across open spaces. 

Sports and play strategy for Open Spaces. Potential new 

operating model to deliver SBR savings.  

Bob Warnock
Declan 

Gallagher

Ponds Project
Necessary works at Highgate and Hampstead to ensure 

safety and prevent flooding as a result of extreme storm 

events. Legal duty.

Philip Everett 

Tom Creed 

(DBE)

Bob Warnock 

(OS)

Various Powers Bill
Seeking changes to legislation governing Open Spaces to 

give clarity and flexibility to management of open spaces 

enabling opportunities to deliver more efficient and 

effective services.

Paul Thomson Jo Hurst

Promoting our services
A range of initiatives across all open spaces to review 

events and promotions, raising awareness of our services, 

their costs. Income generation.

Gary Burks
Esther 

Sumner

Energy Efficiency
A range of energy saving and environemental projects 

across open spaces including utility consumption and 

renewable energy projects.

Andy Barnard tbc

Fleet and equipment review
Review of all fleet and equipment used across Open 

Spaces to maximise effective use of these resources.

Andy Barnard tbc

Wayleaves
Review of Wayleave charges and introduce a structured 

approach to charging across Open Spaces 

Paul Thomson Sue Rigley

Lodges (& specific properties) review
Short and long term rental of lodges and properties 

in our Open Spaces.  

Paul 

Thomson

Jeremy 

Dagley

2015
RAG

• PID development 

and approval

• Strategy developed

• OO 

• Design programme • Prepare and sumbit Bid

• S106 

signed

• Site 

Clearance
• Mobilise • Construction (18 month programme)

• Public Consultation • Committee  scrutiny and Court of Common Council  
• Bill deposition with 

Parliament

• PID development 

and approval

• Strategy developed

• OO 

• Prepare and sumbit Bid

• Data gathering and evaluation

• Supplier requirements and 

selection

• OO 

produced

• S106 

signed

• Site 

Clearance
• Mobilise • Construction (18 month programme)

• Informal Consultation • Committee  scrutiny and Court of Common Council  
• Bill deposition with 

Parliament

• Options developed and 

evaluated

SBR

SBR

SBR
• OO produced 

• Develop approach and proposals for 

charging structure

• Full business case

• Committee Approval

• 1st october fee 

increases

• Service agreements - OO 

produced 
• High end Wayleaves review

• OO produced • Audit of Fleet and Equipment across Open Spaces

• Review of operational demand 

• Short, medium and long term options identified 

• OO produced 

• OO produced 

• Utility consumption 

improvement plan 
• Action plans developed and agreed with City Surveyor

• Renewalbe engery sites agreed • Project specificatoin

• OO produced 

• Bid considered by CBT committee

• Initiation of non bid projects

• Sports programme set up and sub project OO's 

produced

• POS programme set up and short medium and 

long term opportunities outlined

SBR

SBR



Cemetery and Crematorium projects

Energy Efficiency
A range of energy saving and environemental projects 

across open spaces including utility consumption and 

renewable energy projects.

Fleet and equipment review
Review of all fleet and equipment used across Open 

Spaces to maximise effective use of these resources.

Shoot Project
Development of new lawn graves at the Cemetery to 

support the long term sustainability of the site

Burial Records online

Linked to SBR projects and savings

Partnership project

Technology led project

Project Milestone

Project is in a critical state Project is in a controlled state

Project is slipping, Positive direction of travel

Project is on track Negative direction of travel

Project Closed

• OO produced 

• Utility consumption 

improvement plan 
• Action plans developed and agreed with City Surveyor

• Renewalbe engery sites agreed • Project specificatoin

• OO produced • Audit of Fleet and Equipment across Open Spaces

• Initiation of works

• OO produced 

T

SBR

T


