
 

 

 

Property Services Update                                                                Appendix 2 

3. Redecorations  

2015/16-2019/20 Programme 

Cromwell Tower external redecorations commenced on 14
th
 April. Frobisher Crescent 

internal and external redecorations are subject to Section 20 consultation with an 

anticipated start date in June 2015. 

Section 20 consultation on the forward programme is now complete and we are working 

with City Procurement to finalise the tender documentation 

4. Roof Apportionments  

BLOCK CURRENT STATUS 

Estimated Final 

Account 

Verification 

Estimated Final 

Apportionments 

Breton 

House 

Draft final apportionment 

being completed before 

passing to Working Party 

N/A June 2015 

Ben Jonson 

House 

Draft final apportionment 

being completed before 

passing to Working Party 

N/A June 2015 

 

  

5. Beech Gardens Podium Works  (As at 24th April  2015) 

 

• Work in progress 

 

The main contractor, VolkerLaser Ltd is nearing completion of the works that 

commenced in November 2013 and this is envisaged by the end of April 2015. The 

waterproofing element is substantially complete with a small number of isolated areas 

remaining to be carried out. The thirteen raised beds have been completed and the 

planting medium reinstated, which has allowed the soft landscaping (see below) to 

proceed. The tiling to paved areas is largely completed including over the reinstated 

bridge across the pond, opposite the entrance to Bryer Court.  

 



 

 

 

• Soft Landscaping 

 

Professor Nigel Dunnett working in association with the Landscape Agency, as the 

appointed consultants, has laid out the plants in accordance with the final landscaping 

design, following on from planting of trees over loadbearing columns. Open Spaces are 

currently proceeding with the planting and several raised beds are already completed. The 

installation of the manual watering system by Fountaineers has also been completed and 

the majority of the tap outlets are functional and in active use by Open Spaces.  

 

6. Asset Maintenance Plan 

A meeting took place with the Chair of the RCC to determine the direction of the Asset 

Maintenance Working party. A report will be submitted to your next committee detailing 

the Terms of Reference going forward 

7. Public Lift Availability 

Availability of the public lifts under the control of Property Services is detailed below:  

 

8.  Upgrade of the Barbican Television Network 

Over 250 installations have taken place and blocks now live are Shakespeare, Lauderdale 

and Cromwell Towers Andrewes, Defoe, Ben Johnson and Thomas More Houses 

The next blocks to be installed are:  

Gilbert House – scheduled for mid-May 

Speed House – scheduled for the end of May 

Willoughby House, Seddon House, Breton House and Frobisher Crescent to follow in 

early June with the remaining blocks forecast towards the end of June. 

Free installation has been extended to the end of June 2015 

 

Lift From  April 2013 to March 

2014 

From April 2014 to March 

2015 

Turret (Thomas More) 99.16% 98.72% 

Gilbert House 99.70% 99.68% 



 

 

 

9. Concrete Works 

Tenders for the concrete testing were issued on 24
th
 April 2015 with a return date set as 

15
th
 May 2015. A programme of blocks will be determined during the evaluation of the 

tenders. 

 

10.  Background Underfloor Heating  

The Consultant’s brief has been agreed and is currently being sent out to an agreed 

number of consultants. The return date is likely to be 25
th

 May 2015. Officers will liaise 

with Working Party members during the evaluation process. 

 

 

 


