Committee(s):	Dated:
Homelessness and Rough Sleepers Sub-Committee	14 December 2018
Subject: Homelessness and Rough Sleepers 2019-2023 strategy project plan	Public
Report of: Director of Community and Children's Services Report author: Zoe Dhami – Strategy Officer, DCCS	For Information

## Summary

This report informs members of the project plan for developing the 2019-2023 Homelessness and Rough Sleepers strategy.

#### Recommendations

The Homelessness and Rough Sleepers sub-committee Members are asked to:

Note the consultation timeline.

#### **Main Report**

## **Background**

- 1. A report was brought before Members in September with a preliminary timeline for the 2019-23 strategy development and sign off process.
- 2. The September report advised Members that a final timeline would be established once the Homelessness and Rough Sleepers sub-committee meeting dates had been set for 2019.

#### **Current Position**

- 3. Engagement has been undertaken with the following stakeholder groups:
  - Commissioned services,
  - Homelessness and Rough Sleeping Team,
  - Adult Social Care,
  - Public Health.
  - Housing Benefits Team, and
  - People with lived experience.
- 4. An initial draft of the strategy will be shared with Members by email on Thursday 20 December in order for feedback to be shared at the beginning of January.
- 5. The decision to share the initial draft with Members by email has been based on the following governance schedule:

Committee	Date
Homelessness and Rough Sleepers sub-committee comment	20-Dec
send out	
Homelessness and Rough Sleepers sub-committee feedback	10-Jan
deadline	
Deadline for DLT	TBA
DLT	9-Jan
Deadline for Health and Wellbeing Board	23-Jan
Health and Wellbeing Board	01-Feb
Deadline for Homelessness and Rough Sleepers sub-committee	06-Feb
Homelessness and Rough Sleepers sub-committee	18-Feb
Deadline for Summit Group	15-Feb
Summit Group	27-Feb
Deadline for DLT	25-Feb
DLT	06-Mar
Deadline for papers for DCCS	29-Mar
DCCS committee for final sign off	12-Apr

## Conclusion

6. Adhering to the above timeframe would allow for suitable input and consultation of the strategy, whilst also ensuring it is signed off at the beginning of the new financial year.

# **Appendices**

None

### Zoe Dhami

Strategy Officer- ASC and Housing

T: 020 7332 3002

E: zoe.dhami@cityoflondon.gov.uk