

Projects Sub (Policy and Resources) Committee

Public Actions Sheet

Action Number	Date	Action	Responsible Officer	Progress Update
1/2017/P	8 November 2017	Report on lessons learned from Great Arthur House project to be submitted to a future meeting.	Paul Murtagh (Community and Children's Services Department)	December 2018: Report is due at January 2019 meeting.
1/2018/P	7 November 2018	Decision of final option for Mansion House External Cleaning to be considered at Gateway 5.	Ola Obadara (City Surveyor's Department)	December 2018: Gateway 5 report due at May 2019 meeting. Project Schedule to be circulated to Members prior to January 2019 meeting.
2/2018/P	12 December 2018	Communications regarding new Project Gateway procedure to be circulated to Projects Sub-Committee Members	Rohit Paul / Alistair MacLellan (Town Clerk's Department)	Verbal update at January 2019 meeting.
3/2018/P	12 December 2018	Updated payback schedule for GW3/4 Cremator Replacement at City of London Cemetery to be circulated to Projects Sub-Committee Members	Gary Burks (Open Spaces Department)	Verbal update at January 2019 meeting.