City of London: Projects Procedure Corporate Risks Register CRP requested PM's overall Average Open Risks Project Name: Avondale Square Communal and Emergency Light Medium risk rating: this gateway unmitigated risk Total estimated Average mitigated **Closed Risks** Total CRP used to Unique project identifier: To Be advised 380,000 1.0 cost (exc risk): date risk score Description of the Risk Costed impact premitigation (£)

Costed Risk Provision Confidence in the estimation Mitigatio cost (£) impact post-mitigation (£) against other ongoing projects of a similar nature. Currently based on a 10% risk estimate as per industry standard. (2) Financial B – Fairly Confident £0.00 Rare £38,000,00 No 19-Jun-19 MacDonald £0.00 R24 £0.00 £0.00 £0.00 £0.00 £0.00 £0.0 £0.00 £0.00 £0.00 £0.00 £0.00 £0.01 £0.00 £0.00 £0.00 £0.01 £0.00 R49 £0.00 £0.0 £0.00

R82			£0.00	£0.00	£0.0	0.0£			
R83			£0.00	£0.00	£0.0	£0.0£			
R84			£0.00	£0.00	£0.0	£0.0			
R85			£0.00	£0.00	£0.0	£0.0£			
R86			£0.00	£0.00	£0.0	£0.0£			
R87			£0.00	£0.00	£0.0	£0.03			
R88			£0.00	£0.00	£0.0	£0.0£			
R89			£0.00	£0.00	£0.0	£0.03			
R90			£0.00	£0.00	£0.0	£0.0£			
R91			£0.00	£0.00	£0.0	£0.03			
R92			£0.00	£0.00	£0.0	£0.0			
R93			£0.00	£0.00	£0.0	£0.0£			
R94			£0.00	£0.00	£0.0	£0.0			
R95			£0.00	£0.00	£0.0	£0.0£			
R96			£0.00	£0.00	£0.0	£0.0			
R97			£0.00	£0.00	£0.0	£0.0£			
R98			£0.00	£0.00	£0.0	£0.0			
R99			£0.00	£0.00	£0.0	£0.03			
R100			£0.00	£0.00	£0.0	£0.0			