

Appendix 1 – City Cluster Programme

	2019				2020				2021				2022				Longer term	
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
City Cluster Vision Delivery																		
Phase 1		Activation and events																
					Off-street greening, sustainability and monitoring of planned street closures (utility works etc)*												Until 2023	
			Development of Healthy Streets Plan															
Phase 2 (City Cluster internal streets)									Cluster wide security installation and interim improvements & traffic restrictions (for non-strategic roads)				Streetscape & public realm enhancements (non-strategic roads)				Delivery until 2024**	
									Scheme development (for strategic roads that require TfL approval)		Interim improvements & traffic restrictions (strategic roads)		Streetscape & public realm enhancements (strategic roads)		Delivery until 2024**			
Phase 3 (City Cluster boundary streets)															Scheme development		Streetscape and public realm delivery 2024 - 2030**	
Zero Emission Zone			Development (feasibility, optioneering and consultation)								Implementation and operation							

	Scheme development and studies
	Project delivery with no traffic management changes
	Project delivery with traffic management changes

* planned closures will be monitored to help make the case for future change, and opportunities to trial closures as a result of planned street closures will be undertaken wherever possible

** phasing subject to outcomes of Healthy Street Plan