

Appendix 7: Programme of activity

Project	Location	Start Date	End Date	Duration
Smithfield Rotunda Garden and Making Spaces installations	West Smithfield, Salters Garden, Culture Mile area	Jan 2020	Ongoing – depending on maintenance allocation and condition reports	Ongoing
Moor Lane Community space	Moor Lane, Moorgate	May 2020	Ongoing – depending on maintenance allocation and condition reports	Ongoing
Culture Mile Public Realm Branding	Moorgate, London Wall, Smithfield, Aldersgate, Barbican	May 2020	Nov 2020 & ongoing	Ongoing
Research and development projects: Mapping, Delivery plan Lighting, Digital	Culture Mile area	Jan 2020	Sept 2020	8 months
Monitoring and evaluation	All intervention locations	April 2020	Ongoing – dependent on intervention length	Ongoing
Maintenance	All intervention locations	May 2020	Apr 2020	12 months
Artist in Residence	Workstream-wide intervention	Apr 2020	Oct 2020	6 months