

HIGHGATE WOOD - PROJECTS

Ref	Location	Details of Proposed Work: April 2021 - March 2022	Timing of work	Who is Responsible
HW-PR1	COVID-19 Impact Recovery Programme	Undertake a programme of grassland restoration works, focused on the sports field. Fencing off high impact COVID related desire lines throughout the woodland and adjacent to existing paths.	Spring 2021 and Autumn 2021	Site Supervisor
HW-PR2	Monitoring Visitor Impact	Review existing survey data to assess the impact of the additional COVID visitor numbers on the woodland environment and wildlife.	2021/22	Site Manager / Site Supervisor
HW-PR3	Conservation Area	Creation of a new Conservation Area to allow woodland natural recovery and wildlife refuge following ground damage due to increased visitor numbers linked to COVID-19. Review the Conservation Area rotation policy as set out in the Woodland Management Plan 2018-2028.	2021/22	Site Manager / Site Supervisor
HW-PR4	Promoting Volunteer Opportunities	Working in partnership with Heath Hands developed the opportunities if volunteering in Highgate Wood through habitat management and wildlife monitoring.	2021/22	Site Manager
HW-PR5	Entrances	Replace 2 entrance notice boards.	2018-2022	Site Supervisor
HW-PR6	Roman Kiln	HLF Bid for Roman Kiln installation at the Highgate Wood Office (subject to fundraising by FOHRK).	2021/22	Site Manager