

Appendix 4 Procurement Programme

22 nd April 2024	Section 20 Notice of Intention
29 th April 2024	Barbican Estate Residents Consultative Committee
1 st May 2024	Community and Children Services Committee (add in Housing)
9 th May 2024	Barbican Residential Committee
4 th June 2024	Finance Committee
10 th June 2024	Projects and Procurement Sub Committee
17 th June 2024	Launch of SQ Stage
18 th July 2024	SQ Deadline and SQ Evaluation Commences
19 th August 2024	Launch of Tender Stage
18 th September 2024	Tender Deadline and Evaluation Commences
11 th October 2024	Tender Moderation Meetings
Mid-October 2024	PT8 Award Report Drafting for Category Board Approval
Late October 2024	Section 20 Notice of Proposal
Late October 2024	Stage 2 Committee Award Report Drafting
Mid November	FC and PPSC approval via Urgency
5 th December 2024	Court of Common Council Approval
6 th December 2024	Contract Award Notification and start of 10-day standstill period
January 2025 to March 2025	Mobilisation Period