

List of people/organisations for consultation about the expansion of grazing (note the first 10 people/organisations have already been consulted but will need an update regarding the virtual fencing)

Who to consult	Who?	How?	Target completion date
Phase 1. Updates to key stakeholders, staff & vols: January -April			
City Surveyors	HR, AB	Email	Done
BBCG	MT	Updates at meetings	May
SBDC - Officers	AB	Send letter after meeting with BCC in January	June
SBDC - Members	HR, AB	Send letter after meeting with BCC in January	June
English Heritage	HR	Email Daniel Bashford	June
Portman-Burtley	HR, MH	Meeting or email to Andrew Allen	May
Burnham LAF	AB	Presentation at group meeting	June
Parish Councils	AB	Talk to Bill's PAG	June
National Trust	AB, HR	Meeting with John Waxman and/or Nigel Boden	May
Local Members of Parliament	AB/HR	Letter giving update & offer of a meeting	May
Staff	MT	Special meeting	Ongoing
Information volunteers	HR/CM	Update at their meeting	April/May/June
Open Spaces Society	HR	Meet with Nicola Hodgeson	July 2012
County archaeologist	HR	Email or speak to Sandy	July 2012
Phase 3. Promote the project more widely: June - November			
Start of general marketing of project	All staff & vols		June 2012- November 2012
Local equine owners/users	HR (AB, MH) + BHS rep	Meeting	June 2012- November 2012
DDA & Access groups	AB	Meet with Don Lindskog	June 2012- November 2012
Cyclists (sustrans)	HR/AB	Meet with Sustrans & local group	June 2012- November 2012
Other major user groups and event organisers (joggers, JAWS, Burnham joggers, Happy Herts,	MT	Meet with appropriate groups	June 2012- November 2012

Burnham Beeches Rotary Club etc.)			
CPRE	HR		June 2012- November 2012
Burnham Historians	HR	Talk	When situation arises
Special interest biological groups, county recorders etc	HR		When situation arises
Emergency services	MH	MH to decide when (also included in TfB Safety audit)	