

Appendix 2 - Delivery Timetable

1. Formal written consultation with SBDC	February 2014
2. Formal written consultation – PC's	February 2014
3. Arrange public notice of the proposal	March 2014
4. Make the orders i.e. agree wording and introduction date	April 2014
5. Final report to EFCC	May 2014
6 Publicise enforcement date and deliver marketing campaign	May 2014
7. Erect signage	June 2014
8. Enforcement commences	July 2014