

Appendix 3 - Delivery Timetable

1. Formal written consultation with SBDC	April 2014
2. Formal written consultation – PC's	April 2014
3. Arrange public notice of the proposal	May 2014
4. Draft the orders i.e. agree wording and possible introduction date	June 2014
5. Report to EFCC	March and July 2014
6 Publicise enforcement date and deliver marketing campaign	July 2014
7. Erect signage	August 2014
8. Enforcement commences	September 2014