

**2015/16 Woodpasture Programme by Compartment**

Operational Activity	CMPT	Location	Month	Year	Area (Ha)	Cycle	Description	Keeper	Team	Project
WMM - Wood pasture restoration	7	Long Running and Ambresbury Banks	Jul-Oct	2015	3.33	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Blow chips into discrete piles, not widely sprayed. Blocks 1, 2, 3, 16-20.	N	A	HLS
WMM - Wood pasture restoration	9	Honey Lane Quarters	Sept-Feb	2015	6.52	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Separately identified Hawthorn to be cut to a height of 4-5 foot. Arisings can be burnt in pre-agreed blocks. Blocks 2-4, 11-13.	N	Con	HLS
WMM - Wood pasture restoration	10	Wake Valley	Jul-Aug; Dec-Feb	2015	4.23	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Blocks: 6, 7, 8, 12, 13, 16.	N	A	HLS
WMM - Wood pasture restoration	11	Great Monk Wood & Deershelter Plain	July	2015	0.78	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Crown reduction on two Keystone Trees required. Blocks: 1, 2.	N	A	HLS
WMM - Wood pasture restoration	12	Furze Ground	July	2015	0.9	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec.	N	A	HLS
WMM - Wood pasture restoration	14	Pillow Mounds and Comical Corner	Aug-Oct	2015	6.09	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Crown reductions on veteran trees required. Blocks: 9, 11, 14, 20-22, 24.	N	Con	HLS
WMM - Wood pasture restoration	19	Debden Slade	Aug-Sept	2015	1.56	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Blocks: 2, 4.	N	A	HLS
WMM - Wood pasture restoration	22	North Long Hills	Aug-Nov	2015	1.28	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Block 1.	C	A	HLS
WMM - Wood pasture restoration	24	Bury Wood	Dec-Feb	2015	5.44	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Arisings can be burnt in pre-agreed locations. Blocks: 2, 10, 18, 22	C	A	HLS
WMM - Wood pasture restoration	28	Warren Hill	Sept-Feb	2015	1.33	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Separately identified Hawthorn to be cut to a height of 4-5 foot. Arisings can be burnt on pre-agreed locations. Blocks: 9, 13, 20.	C	A	HLS

**2015/16 Woodpasture Programme by Compartment**

WMM - Wood pasture restoration	29	Barn Hoppitt	Aug-Feb	2015	3.2	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Separately identified Hawthorn to be cut to a height of 4-5 foot. Arisings can be burnt on pre-agreed locations. Blocks: 15, 16, 19, 24, 27b, 25, 29.	C	A	HLS
WMM - Wood pasture restoration	32	Lords Bushes	Oct-Feb	2015	4.69	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Includes glade restoration/creation. Blocks: 10, 11, 13, 15, 20.	C	A	HLS
WMM - Wood pasture restoration	34	Walthamstow Forest	Sept	2015	2.74	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Blocks: 3, 5.	S	A	HLS
WMM - Wood pasture restoration	35	Gilberts Slade	Dec-Feb	2015	3.19	0	<b>Woodpasture restoration:</b> Initial works to clear woody vegetation, activity as per standard spec. Lop and top can be burnt on pre-agreed locations. Blocks: 5, 6.	S	A	HLS

**Key**

**Keeper**

N Northern Keeper Team  
 C Central Keeper Team  
 S Southern Keeper Team

**Team**

A Epping Forest Arborist team  
 Con Contractor

**Project**

HLS Higher Level Scheme