Programme / Project	2015												RAG		
EPPING FOREST Updated March 2015	Executive	Lead	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sept	Oct	Nov	Dec	RAG
Open Spaces Department projects and priorities															
Learning Programme SBR Education strategy for Open Spaces. Funding bid for City Bridge Trust and delivery of learning programme. Delivery of SBR Education related projects.	Martin Rodman	Grace Rawnsley	Strategy de OO		esign programme	• • •	repare and sumbit	Bid	Bid considered Initiation of n	d by CBT committe	ee				
SBR Sports Programme Feasibility review of sports provision across open spaces. Sports and play strategy for Open Spaces. Potential new operating model to deliver SBR savings.	Bob Warnock	Declan Gallagher	(• OO produced	 Data gathering Supplier requiselection 	rements and	Options develop evaluated programme set up ed	and	0 development d approval						8 ⇒
Ponds Project Necessary works at Highgate and Hampstead to ensure safety and prevent flooding as a result of extreme storm events. Legal duty.	Philip Everett	Tom Creed (DBE) Bob Warnock (OS)	• S106 signed	• Site Clearance	• Mobilise	Construction	(18 month program	mme)							
Various Powers Bill Seeking changes to legislation governing Open Spaces to give clarity and flexibility to management of open spaces enabling opportunities to deliver more efficient and effective services.	Paul Thomson	Jo Hurst	• Info	ormal Consultation			• Committee s	scrutiny and Court	of Common Counci				deposition with iament		
SBR Promoting our services A range of initiatives across all open spaces to review events and promotions, raising awareness of our services, their costs. Income generation.	Gary Burks	Esther Sumner				OO produced		5 programme set u g term opportuniti	up and short mediur ies outlined	n and					
Energy Efficiency A range of energy saving and environemental projects across open spaces including utility consumption and renewable energy projects.	Andy Barnard	tbc	• OO produced • Renewalbe engery sites agreed • Project specificatoin									icatoin			
Fleet and equipment review Review of all fleet and equipment used across Open Spaces to maximise effective use of these resources.	Andy Barnard	tbc	(OO produced		of Fleet and Equipm		paces		i 1	Short, med	lium and long term	options identified		
SBR Wayleaves Review of Wayleave charges and introduce a structured approach to charging across Open Spaces	Paul Thomson	Sue Rigley	• 00 p	produced		ayleaves review pproach and propose tructure		ull business case	• Committee /	produce	agreements - 00 d	1st october increases	fee		
SBR Lodges (& specific properties) review Short and long term rental of lodges and properties in our Open Spaces.	Paul Thomson	Jeremy Dagley				• 00 produ	iced								
Epping Projects															
Promoting our services - Epping Review of current charges, sponsorship of football, produce sales (chip, venison, cattle) - professionalising our retail services (improving the promotion of our services and increasing sales), review of events, wedding licence, sponsorship of publications		Jacqueline Egglestone				OO produced	l long	s programme set u g term opportunit		n and					

Learning Programme - Epping SBR		Jo Price						5			1
Funding bid for City Bridge Trust and delivery of learning			OO produced			Prepare and s			Bid consider	ed by CBT commit	tee
programme. Implementation of projects and new operating model.					Design programme						
Various Powers Bill		Jo Hurst									
Seeking changes to legislation governing Open Spaces			• Info	rmal Consultation				Committee scrutiny and Court		of Common Council	
on which other projects are dependent											
Lodges (& specific properties) review - Epp		Jeremy									
Short term leasing of Forest lodges with longer term		Dagley				• OO prode	uced				
options dependant on Various Powers Bill.											
Sports Programme - Epping		James Thatcher	Sports pro	gramme OO 23/2	<u> </u>						
Sponsorship of football, Golfcourse recovery - Review and improvement of Golf Course facilities and services to	ſ					• OO Golf Course r		• OO Sponsorship			
make improvements and increase use. Renovation of								OO Wanstead F	lats		
changing facilities at Wanstead Flats										1	
Wayleaves - Epping	1		• 00 pr	aducad	High end Wayle		L Eul	business case		Service agr	eements - 00
Review of Wayleave charges and introduce a structured	Paul	Sue Rigley	• 00 pr		• High end wayle	l l		business case		produced	
approach to charging across Open Spaces (just	Thomson				Develop approach and propo		ls for		Committee App	oroval	
handgates and utilities)					charging strue	cture				1	
Car Parks - Epping											
Review of car park charges							OO produced				
					0						
	Paul	?							1		
Eppin Forest management Plan	Thomson							Consultati	on		
	Paul	?						~			
Forest Transport Strategy	Thomson										
	Paul	?									
Buffer Land - Englad woodland grant scheme	Thomson										
	Paul	?									
High Beach Master Plan	Thomson										
	Paul	?				+					
Arbitration Land Review	Thomson										
	Paul	?				+					
Land Registration Project	Thomson										
Land Registration Project											
				1			Project Mi	lestone			
			Project is	in a critical	state			in a controll	ed state		
			Project is slipping,				Positive di	rection of tr	avel		
			Project is	on track				direction of t	travel		
							Project Cl	osed			

