

## Appendix 2 - Efficiency Plan – Consultation and Approval Milestones

### Committee Consultation/Deadlines

<b>Date</b>	<b>Milestone</b>	<b>Purpose</b>
14 <sup>th</sup> Oct 2016	Publishing and Submission deadline to DCLG	Confirm acceptance of 4 year minimum Revenue Support Grant funding.
13 <sup>th</sup> Oct 2016	Court of Common Council	Court approval
20 <sup>th</sup> Sept 2016	Finance Committee	Committee approval
8 <sup>th</sup> Sept 2016	Policy & Resource Committee	Committee approval
19 <sup>th</sup> July 2016	Finance Committee	Member Consultation
7 <sup>th</sup> July 2016	Resource Allocation Sub-Committee	Member Consultation
6 <sup>th</sup> July 2016	Efficiency & Performance Sub-Committee	Member Consultation
24 <sup>th</sup> June 2016	Resource Allocation Sub-Committee – away day	Member Consultation