

Projects Sub (Policy and Resources) Committee

Public Actions Sheet

Date	Action	Officer responsible	Progress Update
22 January 2018	<p style="text-align: center;">Agenda Packs</p> <p>Town Clerk to ensure that future packs are not split before the end of a report</p>	Town Clerk	Completed
22 January 2018	<p style="text-align: center;">Gateway 6 60-70 St Mary Axe</p> <p>Authority be delegated to the Town Clerk to approve the project subject to greater detail on fee estimates being provided to the Chairman and Deputy Chairman outside of the meeting.</p>	Director of the Built Environment	Update at February 2018 meeting
11 December 2017	<p style="text-align: center;">Banks on Safety – Gateway 6 Progress Report</p> <p>Project update reports to be submitted to Projects Sub Committee as well as Streets and Walkways Sub Committee in early 2018.</p>	Director of Built Environment	Update at February 2018 meeting
11 December 2017	<p style="text-align: center;">City Wayfinding Signage Review – Gateway 3/4 Detailed Options Appraisal</p> <p>More detailed breakdown of costs to be provided to Chairman outside of meeting, and report to be referred to Policy and Resources Committee and Public Relations and Economic Development Sub Committee. Authority to be delegated to Town Clerk to approve the report, if required.</p>	Director of Built Environment	Update at February 2018 meeting
8 November 2017	<p style="text-align: center;">Thames Court Footbridge Gateway 1 & 2 Project Proposal</p> <p>Authority be delegated to the Town Clerk to approve the report subject to efforts being made to reduce the £80,000 survey and inspection fees.</p>	Director of Built Environment	Completed

Projects Sub (Policy and Resources) Committee

Public Actions Sheet

Date	Action	Officer responsible	Progress Update
8 November 2017	Windows Replacement and Common Parts Redecoration Programme – Golden Lane – Gateway 3 Outline Options Appraisal Report on lessons learned from Great Arthur House project to be submitted to a future meeting.	Director of Community and Children's Services	Update at February 2018 meeting
8 September 2017	Sugar Quay s278 Gateway 1 & 2 Project Proposal Feedback to be provided to Members on whether an east turn for road users was possible on Lower Thames Street as part of the s278 Sugar Quay project.	Director of the Built Environment	Update at February 2018 meeting