

Swimming - Projects

Ref	Location	Details of Proposed Work: Apr 2018 - Mar 2019	Timing of work	Who is Responsible	Link to 2007 Mgmt Plan
SW - PR 1	Lido Terraces	Re-instatement of individual terraces working with Contractors. Cementing damaged terrace areas.	March - May 2018	City Surveyor Dept. in liaison with SFS	S1 S2 S7
SW - PR 2	Lido/Ponds	Maintenance of pumps and filters.	Tri-annually	City Surveyors Dept.	NY1, NL5
SW - PR 3	Lido Summer Forward Plan	Review Lido improvement plan procure a new barrier system to improve crowd control at the Lido on busy summer days. Review and procure Contract/Agency Stewards to help with information sharing and crowd control.	February to May 2018	SFS / LEM	D1
SW - PR 4	Ponds / Lido / Paddling Pool donations boxes	Procure an improved set of donation boxes for the swim facilities, paddling pool and office [Diary] to assist visitors wishing to make donations.	January to May 2018	SFS / LEM	D1
SW - PR 5	Lido fountain refurbishment	Repair and decorate fountain at Lido.	April/May 2018	SFS	
SW - PR 6	Lido leak detection	Review Independent leak specialist leak info. to carry out tests and further investigations to determine source of leak at Lido. Provide report and detailed action plan in order to solve problem.	On-going	City Surveyors Dept.	
SW - PR 7	Procure new splash pump aerators for use at Ladies' Pond	Procure two new pump aerators to help with better water quality and stop ice forming during winter.	April/May 2018	SFS	
SW - PR 8	Men's Pond	Project to design and consult on access improvements and cycle parking at the Men's Pond. To include relocating the payment machines and installing an accessible changing cubicle.	Jun-18	Operations Manager	

Swimming - Projects

Ref	Location	Details of Proposed Work: Apr 2018 - Mar 2019	Timing of work	Who is Responsible	Link to 2007 Mgmt Plan
SW - PR 9	Lido	To install roof mounted solar panels onto the existing roof at the Parliament Hill Lido	Apr-18	SFS / LEM	
SW - PR 10	Ladies' Pond	Liaise with the City Surveyors Dept. to address the outstanding issues relating to air extraction, durability of the disabled shower, durability of the outdoor showers, path drainage, lower deck standing water, supply of hot water, sealing of the internal shower tiles, making good in the plant room, ensuring disabled access to the outdoor showers.	Apr-18	SFS / LEM	
SW - PR 11	Ladies' Pond	City Surveyor to investigate the feasibility of providing an accessible shower/toilet facility.	Apr-18	SFS / LEM	
SW - PR 12	Mixed Pond	Repair doors on the outdoor changing cubicles.	Apr-18	SFS	