

Corporate Asset Sub-Committee - Carry Forward Public Actions

Date	Item and Action	Officer responsible	To be completed/ progressed to next stage	Progress update
11 July 2018	<u>1st floor mezzanine offices refurbishment</u> November progress report required.	Dorian Price	January 2018	This will be submitted to CASC in January
5 September 2018	<u>Mansion House</u> Officers confirmed that final scoping was taking place for the works at the Mansion House, once this was done consideration would turn to the potential of merging elements of the project with the refurbishment works at St Lawrence Jewry. An updated Report would be presented to Members at the Corporate Asset Sub-Committee meeting on 1st November, with a view to the Chairman of the Finance Committee then being able to present an update to the Court of Common Council on 6th December (the initial query concerning the exterior appearance of the Mansion House was raised at Court).	Richard Litherland Alison Bunn	Report at November meeting	Report submitted in the November pack

