

Port Health & Environmental Services Committee – Outstanding Actions

Item	Date	Action	Officer(s) responsible	To be completed/ progressed to next stage	Progress Update
1.	19 September 2017	Electric Vehicle Charging	Director of Transportation and Public Realm	March 2019	<p>The installation of a charging point in Noble Street was originally programmed for June 2018, however, there have been severe delays with some legal questions and programming with TfL.</p> <p>Officers now expect the installation by the end of March 2019.</p> <p>A hub of eight to ten charging points is planned for installation at Baynard House, TfL and CoL are still working to deliver this during 2019 if there are no major cost or technical difficulties.</p> <p>A Member raised the point that the City Corporation was the only Local Authority without charging points for electric vehicles, aside from those in the car parks, and this needed to be resolved.</p> <p>A Meeting of Members is planned for 28 February 2019 to discuss EV charging needs in more detail and a report would be coming to the Committee in May 2019.</p>
2.	21 November 2017	S.101 Agreements	Director of Port Health and Public Protection	May 2019	<p>To combat illegal street trading, the Committee gave authorisation for the City of London Corporation to enter into a S.101 Agreement with the London Borough of Southwark. Members further agreed that officers could enter into a S.101 Agreement with Tower Hamlets and was agreed at the Tower Hamlets Cabinet meeting on the 7th February 2019. In June 2018 Members were informed that an agreement had been reached and signed with Southwark.</p> <p>Enforcement is underway on all City bridges where officers have been authorised.</p>
3.	16 July	Water Refill Points	Director of	29 Jan 2019	Following the receipt of a paper setting out potential locations for

	2018		Transportation and Public Realm		<p>the water refill points in the City, it was asked whether a water refill point could be installed in Poultry at the site of the Great Conduit.</p> <p>The eight locations were recommended for delivery as part of this first phase of the project.</p> <p>All the existing fountains, except for Carter Lane, are metered and the readings has been collated and had been shared with the Committee. Metering of the Carter Lane fountain is the subject of on-going discussions with Thames Water.</p>
4.	27 November 2018	Garden Waste Recycling	Director of the Built Environment	May or July 2019	The Chairman requested a report on Garden Waste Recycling at a future meeting following progress with the new cleansing contract.
5.	15 January 2019	Litter intervention trial	Director of the Built Environment	May or July 2019	The Committee asked for a report, containing details on the number of bins in the City and the factors that had changed since 2010.
6.	15 January 2019	Measurement and mitigation options for operational rail noise from London Underground affecting the Barbican Estate	Director of Markets and Consumer Protection	5 March 2019	<p>A meeting between Cole Jarman and TfL engineers has been set for 11/3/19. This meeting will discuss the comments within the Cole Jarman report on groundborne rail noise, the TfL response and any additional information following the track walk on the 26 February. Both this meeting and the Track walk were delayed by the unavailability of key technical staff.</p> <p>Verbal update can be given at committee by Robin Whitehouse, Pollution Team Manager.</p>