

Port Health & Environmental Services Committee – Outstanding Actions

Item	Date	Action	Officer(s) responsible	To be completed/ progressed to next stage	Progress Update
1.	19 September 2017	Electric Vehicle Charging	Director of Transportation and Public Realm	February 2020	<p>Work to install a charging hub at Baynard House is progressing in partnership with TfL. This is expected to be delivered by March 2020.</p> <p>An update report on the action plan for electric vehicle charging will come to committee in November 2019. The final action plan will be completed by March 2020.</p>
2.	16 July 2018	Water Refill Points	Director of Transportation and Public Realm	October 2019	<p>The programmed installation of water refill points currently has eight installed and operational and one in progress and on track, due to be delivered as part of a wider street scene improvement scheme completing in March 2020.</p> <p>There are a further seven refill points which are in progress but delayed. City of London officers and contractors have completed all necessary works at these sites to enable the required inspection and sign off by Thames Water as per our agreed schedule and new dates for these activities to be undertaken have not yet been provided by Thames Water. Officers have found Thames Water to be unhelpful and, at times, obstructive. Officers have escalated the issue of these delays to senior management at Thames Water but, as yet, without success.</p> <p>Further escalation of the Corporation's complaint is to be</p>

					<p>discussed with the Chief Officer of the Department of the Built Environment and the Chairman and Deputy Chairman of Port Health and Environmental Services Committee.</p> <p>Notwithstanding this issue, the remaining water refill units will be physically installed by the City's term contractor by the end of November without the presence of Thames Water staff. A suitable notice will be provided on the units informing the public that these units are not operational during the winter months.</p> <p>There is one further refill point for which an alternative location is being sought due to an unsuitable water supply.</p>
3.	27 November 2018	Garden Waste Recycling	Director of the Built Environment	May 2020	<p>The Garden waste trial will commence in March 2020 and run until November for residents of the Barbican There will be an article about the trial in Decembers Barbican life with further communications in the form of letters being sent to residents in January 2020.</p> <p>Residents will initially be asked to register their interest in participating, those residents who register an interest will receive a reusable bag to transport their garden waste to collections points on the estates. There will be a further Committee report outlining further details of the trial for Information at the March 2020 committee.</p>
4.	15 January 2019	Measurement and mitigation options for operational rail noise from London Underground affecting the Barbican Estate	Director of Markets and Consumer Protection	July 2019	<p>LUL have proposed a Temporary Speed Restriction trial to take place under Brandon Mews for the 8th November.</p> <p>The results of the trial will be disseminated once known.</p>

5.	8 November 2019	Historic drinking fountains and pumps	Joint responsibilities of the Director of Transportation and Public Realm and Head of Corporate Development Management (Heritage Estate)	March 2020	To investigate the possibilities of bringing historic drinking fountains and pumps back into use.
----	-----------------------	--	--	---------------	--