

**CAPITAL BUILDINGS COMMITTEE**  
**OUTSTANDING ACTIONS LIST**

No.	Action	Officer Responsible	Status
1.	<b>Planning Permissions (Fleet Street Site):</b> Officers to ensure close and ongoing dialogue with City planners to avoid the risk of any misunderstandings in relation to intended development.	City Surveyor	Ongoing instruction to officers.
2.	<b>Fleet Street Estate:</b> Provision of electrical supply/resilience query to be explored.	City Surveyor	Complete – oral update to be provided in non-public session.
3.	<b>Museum and Enabling projects:</b> (i) Chairman / Deputy Chair to be advised when end-date for planning application to be considered expired.  (ii) Approval for commencement of above-ground works to be considered under delegated authority.  (iii) Further detail to be provided concerning level of Poultry Market floor.	City Surveyor  City Surveyor  City Surveyor	In progress.  Complete.  In progress.
4.	<b>Barking Reach Site Remediation:</b> Asset sales to be pursued under delegated authority.	City Surveyor	In progress – some sales completed.
5.	<b>Police Accommodation Strategy: General Update Report:</b> Issues arising from 13 March 2020 Police Accommodation Working Party to be factored into urgency decision.	Town Clerk	Completed
6.	<b>Poultry Market – Parabolic Dome Repairs:</b> City Surveyor to clarify if dome is only example in UK, or if there are others.	City Surveyor	In progress.