

Appendix 1

Next gateway		G6	G2-5 (awaiting approval)	G2/5 (Drafting)	
Funding source		Funded – TfL £116,500	Bid with TfL and DfT	Bid to TfL/ MHCLG/ Central Funding	Included within the Bid to TfL and DfT from Phase 2
Work stream		Phase 1	Phase 2	Phase 3	Phase 4 Overall Review, modification and recommendations
Tier 1 Streets	Aim	Additional space for people walking and cycling:			
	Detail	Busy corridors known for high volumes of pedestrians moving from key transport hubs and shopping areas	Linking the network from Phase 1 to the remaining key transport hubs and principle shopping areas	Review of phase 1 and 2 measures already implemented and amend as necessary	
	Action	<i>Development and Implementation (signs, lines and barriers)</i>	<i>Development and Implementation (signs, lines and barriers)</i>	<i>Review, Monitor and Modify</i>	
Tier 2 Streets	Aim		Additional space for people walking and cycling:		Monitoring:
	Detail		Likely measures necessary to support Tier 1 delivery and discourage undesirable through routes for vehicles	Functional change such as one way or point closures on local access streets identified in phase 2 providing quieter routes to and from Tier 1 streets	Review of phase 3 measures already implemented and amend as necessary
	Action		<i>Scoping of streets</i>	<i>Development and Implementation (signs, lines and barriers)</i>	<i>Review, Monitor/Modify</i>
Supporting measures	Aim	Measures to support businesses, manage travel demand and encourage travel on foot, by cycle and on public transport.			
	Detail	Assessment and Development of likely required supporting measures to support the safe return to work and development of an Equalities analysis	Development and Implementation of <ul style="list-style-type: none"> • Freight guidance • Advisory 15 mph limit • Behaviour change activities • Cycle training/maintenance 	Development and Implementation of <ul style="list-style-type: none"> • School Streets • Additional Cycle parking • Queue Management and markings 	Monitoring of all supporting measures and amendments/modifications where appropriate
	Action	<i>Assessment/ Scoping</i>	<i>Development and Implementation</i>	<i>Development, Implementation and Monitor/Modify</i>	<i>Monitor/Modify</i>
Funding source			Bid for the use of Central Funding being drafted		
Seating/Greening and Activation	Aim		City businesses are supported in their COVID-19 recovery and the City remains an attractive location for business		
	Detail		Supporting the need for outdoor spaces to rest and for wellbeing for residents and people returning to the City on Tier 2 streets – identify possible locations	Developing and implementation (subject to funding) of Greening/Seating/Activation proposals on Tier 2 streets and identify funding opportunities.	Feedback on the first installations and further locations implemented as required (subject to available funding)
	Action		<i>Scoping opportunity</i>	<i>Development and Implementation of priority proposals</i>	<i>Monitoring and development and Implementation of further proposals</i>