

**CAPITAL BUILDINGS COMMITTEE**  
**OUTSTANDING ACTIONS LIST**

<b>Action Number</b>	<b>Date</b>	<b>Action</b>	<b>Responsible Office</b>	<b>Status</b>
1.	1 May 2018	<b>Planning Permissions (Fleet Street Site)</b> Officers to ensure close and ongoing dialogue with City planners to avoid the risk of any misunderstandings in relation to intended development.	City Surveyor	Ongoing instruction to officers.
2.	N/A	<b>Museum and Enabling projects</b> (i) Chairman / Deputy Chair to be advised when end-date for planning application to be considered expired.  (ii) Further detail to be provided concerning level of Poultry Market floor.	City Surveyor  City Surveyor	In progress.  In progress.
3.	1 October 2019	<b>Barking Reach Site Remediation</b> Asset sales to be pursued under delegated authority.	City Surveyor	In progress – some sales completed.
4.	13 May 2020	<b>Fleet Street Estate</b> Outline of scheme to be shared with wider Court of Common Council close to planning application stage.	City Surveyor	In progress
2/2020/NP	15 July 2020	<b>Museum of London</b> Authority delegated to Town Clerk to consider a report regarding proposed works to Vaults and Ground Floor Areas of the Poultry Market.	City Surveyor / Town Clerk	Not yet exercised
3/2020/NP	20 September 2020	<b>Barking Power Station Site Remediation Project</b> Authority be delegated to the Town Clerk to consider a report relating to proposed works and appointment of contract.	City surveyor / Town Clerk	Delegated approval sought and granted. An update is included within reporting on the Capital Buildings Committee agenda 11.11.20.