

## Projects Sub (Policy and Resources) Committee

### Public Actions Sheet

Action Number	Date	Action	Responsible Officer	Progress Update
1/2021/P	17 Dec 2020	Bank Junction Improvements Project Engagement plan to be expanded through contact and ongoing engagement with relevant Ward Members	Director of the Built Environment	<b>February 2021:</b> A report including next steps and details of the public consultation, was approved by the February meeting of the Sub Committee. An update on the consultation will be provided to the April meeting of the Sub Committee.