

Appendix 6. High-level programme via Retrofit Accelerator framework procurement route

	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22
<u>Sep-21 completion</u>															
Grant Scheme award decision		█													
Project Manager appointment		█	█												
Internal approvals		█	█	█											
Finalise Project Plan			█	█											
Retrofit Accelerator Route															
Mini Competition			█	█	█										
HLA/IGP				█	█	█									
Works Contract Agreement						█	█	█	█						
Construction							█	█	█	█	█	█	█	█	█
<u>Mar-22 completion</u>															
Grant Scheme award decision		█													
Project Manager appointment		█	█												
Internal approvals		█	█	█											
Finalise Project Plan			█	█	█										
Retrofit Accelerator Route															
Mini Competition					█	█	█	█	█						
HLA/IGP								█	█	█					
Works Contract Agreement										█	█				
Construction												█	█	█	█