

Date	Action	Officer responsible	To be completed/ progressed to next stage	Notes/Progress to date
<p>15 October 2020 1 December 2021 18 February 2021</p>	<p><u>Dockless Vehicles</u> To keep the Sub-Committee informed of activities to manage the use of dockless cycles and e-scooters in the Square Mile and any related issues.</p>	<p>Director of the Built Environment</p>	<p>April 2021</p>	<p>We have given approval for Lime and HumanForest to operate dockless bike schemes in the City. We are continuing to work with TfL on the London rental e-scooter trial. A procurement exercise to select operators was concluded this month and three operators were selected. The trial is expected to begin late May/early June.</p>
<p>3 December 2019 25 February 2020 7 July 2020 15 October 2020 1 December 2021 18 February 2021</p>	<p><u>Beech Street Transport and Public Realm Improvements</u> The project will address air quality issues by reducing traffic that pass through the tunnel. At the same time, it aims to deliver a vibrant street with a high-quality public realm at the centre of the Culture Mile, which will also provide the opportunity to realise property outcomes.</p>	<p>Director of the Built Environment</p>	<p>December 2020</p> <p>February 2021</p> <p>April 2021</p>	<p>The experimental traffic restrictions went live on 18 March 2020. With the second national lockdown in place for November 2020 the traffic counts for monitoring were delayed until January 2021.</p> <p>To compensate for the COVID delay, the public consultation and scheme monitoring windows were extended and kept under review.</p> <p>The Sub Committee considered a Gateway 5 Issues report, approving the continuation of the Experimental Traffic Order until September 2021 with the changes to the central reservation.</p> <p>Officers will provide a verbal update at the meeting.</p>