

QUEEN'S PARK – PROJECTS

Ref	Location	Details of Proposed Work: April 2021 - March 2022	Timing of work	Who is Responsible	Link to Queen's Park CMP	Total project cost est.	Funding Stream
QP - PR1	COVID-19 Impact Recovery Programme	Undertake a programme of grassland restoration works, focused on the following amenity and fine turfed areas, sports and recreation, the Woodland Walk, the Children's play area and path edges.	Spring 21 and Autumn 21	Team Leaders	Divisional QP1	£6,000	Local Risk
QP - PR2	Sandpit Area	Sandpit Area Refurbishment. Gateway 1/2 sign off through City Corporation Project Gateway approval process. Continue with local funding for Project.	May 21 to March 22	Park Manager	Divisional QP6	£100,000	Fundraising
QP - PR3	Park	Review Waste Management Procedures including a trial of PEL Solar Bin.	May 21 to October 21	Divisional Waste Team	CMP 3e	£1,500	Local Risk
QP - PR4	Playground	Installation of play equipment in Children's Playground, this project is linked to Project 2	Mar-22	City Surveyor's Dept.	CMP 3c	£10,000	Fundraising
QP - PR5	Woodland Walk	Woodland Walk Management Plan, Consultation and engagement with local community. (final approval and integration into the AWP).	Oct-21	Park Manager	Divisional QP8	£2,000	Local Risk
QP - PR6	Park	Develop an Activity Plan as per the Action Plan. CMP 5a	April 21 - March 22	Park Manager	Divisional QP10	£2,000	Local Risk
QP - PR7	Bandstand	Marketing and promotion of Weddings and Civil Ceremonies on the Park Bandstand. Use social media, Website and local.	April 21- September 21	Team Leader	CWP 5c, 5 f	£1,500	Local Risk
QP - PR8	Children's Farm	Complete minor works in the Children's Farm. Include the introduction of planters / allotment into the Children's Farm.	April 21- March 22	Team Leader/ Zoo Team Leader	CMP 3c	£2,000	Local Risk
QP - PR9	Park	Develop Historical Walk to be led by staff, virtually or on paper.	April 21- March 22	Team Leader	CMP 2a	£500	Local Risk
QP - PR10	Park	Develop tree Identification Walk to be led by staff, virtually or on paper.	April 21- March 22	Team Leader	CMP 5c	£1,500	Local Risk
QP - PR11	Park	Develop Friends of Group.	April 21- March 23	Team Leader	CMP 4n	£1,000	Local Risk