

## Projects Sub (Policy and Resources) Committee

### Public Actions Sheet

Action Number	Date	Action	Responsible Officer	Progress Update
1/2021/P	17 Dec 2020	Bank Junction Improvements Project Engagement plan to be expanded through contact and ongoing engagement with relevant Ward Members	Director of the Built Environment	<p style="text-align: center;"><b>July 2021:</b>                      Consultation closed on the 10 May 2021 with a good response rate with just over 3,600 respondents. The consultation findings report will instead be submitted in September 2021 for consideration.</p>
2/2021/P	15 Sept 2021	Officers to assess project archive for outstanding Gateway 6 reports	Town Clerk	<p style="text-align: center;">The project archive is currently being reviewed by the Programme Office</p>