

SYDENHAM HILL ESTATE INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																										
					YEAR 1 (2022-23)				YEAR 2 (2023-24)				YEAR 3 (2024-25)				YEAR 4 (2025-26)				YEAR 5 (2026-27)																										
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																							
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
INVESTMENT PROGRAMME	H39	Window Replacements & External Redecoration		£466,500																																											
	H54	Fire Door Replacement Programme	Residential front doors, communal fire doors	£200,000																																											
		Landlords Electrical Remedial Works (Multiple Estate Programme)	Programme of works to emerge from Phase IV testing currently ongoing, inc street lighting	TBC																																											
		Net Zero Retrofit Pilots		£50,000																																											
		Boiler Replacement Programme (Multiple Estate Programme)	26 Boilers, 13 Radiator Systems (subject to Net Zero strategy)	£78,000									4 YEAR BOILER REPLACEMENT PROGRAMME - SCHEDULING OF ESTATES TBC																																		
		Road Markings & Signage Renewal (Multiple Estate Programme)	subject to survey	£30,000									SURVEY																																		
		Internal/External Redecoration (Multiple Estate Programme)	cyclical works - subject to survey	£250,000									SURVEY																																		
		Play Area Replacement (Multiple Estate Programme)	Ball Games Area	£45,000													SURVEY		WORKS																												
		CCTV Programme (Multiple Estate Programme)		£35,000																																											
		Tenants Electrical Testing		£27,200																																											
		Decent Homes 24-26 (Multiple Estate Programme)	17 Kitchens (4 prior refusals/no access), 11 Bathrooms (4 prior refusals/no access)	£112,500																																											
		Communal Flooring (Multiple Estate Programme)		£10,000																																											
Sydenham Hill Estate Total				£1,304,200	£591,500				£144,500				£219,500				£262,950				£85,750																										

SMALL ESTATES (DRON, WINDSOR, ISLEDEN) INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																										
					YEAR 1 (2022-23)				YEAR 2 (2023-24)				YEAR 3 (2024-25)				YEAR 4 (2025-26)				YEAR 5 (2026-27)																										
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																							
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
INVESTMENT PROGRAMME	H39	Window Replacements & External Redecoration	Windsor House	£890,000																																											
	H54	Fire Door Replacement Programme	Residential front doors, communal fire doors	£720,000																																											
		Landlords Electrical Remedial Works (Multiple Estate Programme)	Programme of works to emerge from Phase IV testing currently ongoing, inc street lighting	TBC																																											
		Net Zero Retrofit Pilots		£50,000																																											
		Boiler Replacement Programme (Multiple Estate Programme)	73 Boilers, 70 Radiator Systems (subject to Net Zero strategy)	£220,000									4 YEAR BOILER REPLACEMENT PROGRAMME - SCHEDULING OF ESTATES TBC																																		
		Isleden - Domestic heat exchanger & control unit renewal		£150,000									ISLEDEN																																		
		Road Markings & Signage Renewal (Multiple Estate Programme)	subject to survey	£30,000									SURVEY																																		
		Internal/External Redecoration (Multiple Estate Programme)	cyclical works - subject to survey	£350,000									SURVEY																																		
		Flat Roof Renewal & Insulation (Windsor House)		£400,000													WINDSOR																														
		CCTV Programme (Multiple Estate Programme)	Dron (£27,000), Windsor (£34,000), Isleden (£31,000)	£92,000																	DRON, WINDSOR & ISLEDEN																										
		Tenants Electrical Testing		£150,400																																											
		Decent Homes 24-26 (Multiple Estate Programme)	109 Kitchens (19 prior refusals/no access), 91 Bathrooms (10 prior refusals/no access)	£772,500																																											
	Communal Flooring (Multiple Estate Programme)		£15,000																																												
Small Estates Total				£3,839,900	£1,635,000				£230,000				£660,000				£858,650				£456,250																										

SPITALFIELDS INVESTMENT PROGRAMME - MAJOR WORKS DELIVERY FORECAST (FUTURE PROGRAMME)

WORKS TYPE	REF	PROJECT	SCOPE	ESTIMATED COST	TIMELINE																																			
					YEAR 1 (2022-23)				YEAR 2 (2023-24)				YEAR 3 (2024-25)				YEAR 4 (2025-26)				YEAR 5 (2026-27)																			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4																
A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M					
INVESTMENT PROGRAMME	H54	Fire Door Replacement Programme	Residential front doors, communal fire doors	£136,000																																				
		Landlords Electrical Remedial Works (Multiple Estate Programme)	Programme of works to emerge from Phase IV testing currently ongoing, inc street lighting	TBC																																				
		Net Zero Retrofit Pilots		£20,000																																				
		Boiler Replacement Programme (Multiple Estate Programme)	8 Boilers (subject to Net Zero strategy)	£24,000									4 YEAR BOILER REPLACEMENT PROGRAMME - SCHEDULING OF ESTATES TBC																											
		Internal/External Redecoration (Multiple Estate Programme)	cyclical works - subject to survey	£100,000									SURVEY																											
		Tenants Electrical Testing		£11,200																																				
		Decent Homes 24-26 (Multiple Estate Programme)	13 Kitchens (0 prior refusals/no access), 11 Bathrooms (0 prior refusals/no access)	£92,500																																				
	Communal Flooring (Multiple Estate Programme)		£5,000																																					
Spitalfields Total				£388,700	£146,000				£16,000				£56,000				£113,450				£57,250																			

