

## Appendix A: City Plan 2040 timetable

The timetable agreed by the Grand Committee in December 2021 is outlined below:

<b>City Plan 2040 timetable</b>	
<b>Month/Year</b>	<b>Summary of key tasks and milestones</b>
January 2022	<ul style="list-style-type: none"> <li>- Report to Local Plans Sub-Committee (date tbc) to agree outline project plan and to provide a steer on key issues</li> <li>- Prepare and issue briefs for updated evidence base studies by external consultants</li> </ul>
February - June 2022	<ul style="list-style-type: none"> <li>- Evaluate tenders and appoint consultants to undertake evidence studies (by end of February)</li> <li>- In-house updating of evidence base and additional work as required, including assessment of potential tall building locations</li> <li>- Informal engagement with a range of stakeholders including the Mayor and neighbouring boroughs under the 'Duty to Cooperate'</li> <li>- 'Call for sites' consultation in relation to potential residential development (April/May)</li> </ul>
July 2022	<ul style="list-style-type: none"> <li>- Finalise and publish updated/additional evidence base studies</li> <li>- Report(s) to Local Plans Sub-Committee (dates tbc) on the updated evidence, engagement with stakeholders, outcome of the 'call for sites' consultation and potential policy changes</li> </ul>
July – September 2022	<ul style="list-style-type: none"> <li>- Drafting of revised Proposed Submission Draft City Plan</li> <li>- Integrated Impact Assessment of material policy changes</li> </ul>
September - December 2022	<ul style="list-style-type: none"> <li>- Committee approval of revised pre-submission City Plan (<i>based on current committee dates which may be subject to change</i>): <ul style="list-style-type: none"> <li>• Local Plans Sub-Committee (September – date tbc)</li> <li>• Planning &amp; Transportation Committee (11 October 2022)</li> <li>• Policy &amp; Resources Committee (17 November 2022)</li> <li>• Court of Common Council (8 December 2022)</li> </ul> </li> <li>- Preparation of a range of updated supporting documents including topic papers and Statements of Common Ground with neighbouring boroughs/other key partners</li> </ul>
December 2022 – February 2023	<ul style="list-style-type: none"> <li>- Publication of revised Proposed Submission Draft City Plan for Regulation 19 consultation, starting immediately after Court and running for 8 weeks due to Christmas break (Target dates: Monday 12 December – Monday 6 February)</li> </ul>
February – March 2023	<ul style="list-style-type: none"> <li>- Analyse and respond to representations received, prepare schedule of further changes and documentation for submission</li> <li>- Appoint Programme Officer to administer the examination</li> <li>- Submission to Secretary of State (Target date: Friday 31 March)</li> </ul>
April 2023	<ul style="list-style-type: none"> <li>- Appointment of Planning Inspector to conduct the examination. The timing of the subsequent milestones below is indicative</li> </ul>
Autumn 2023	<ul style="list-style-type: none"> <li>- <i>Examination hearing sessions</i></li> </ul>
Late 2023	<ul style="list-style-type: none"> <li>- <i>Receipt of Inspectors' report</i></li> </ul>
Early 2024	<ul style="list-style-type: none"> <li>- <i>Adoption of City Plan</i></li> </ul>