Appendix 4

	2022									2023												2024					
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
G2																											
Capital project set up																											
Procurement																											
Appoint consultant team																											
Surveys																											
Design																											
G3 / 4																											
Detail Design																											
Tender																											
G5																											
Mobilise																											
Construct																											