

# Barbican Podium - Key Dates & Next Steps

- Webinar will be repeated on 12<sup>th</sup> September 2022
- Submit planning application and listed building consent end of September
- Undertake trial holes and point cloud survey to inform detail design
- Develop detail design tender package
- Out to tender Q1 2023
- Appoint contractor Q2 2023
- Commence works Q3 2023
- Completion estimated Q3 2025