

This document can only be considered valid when viewed via the CoL Intranet website. If this is printed into hard copy or saved to another location, you must check that the effective date on your copy matches that of the one on-line.

Project Briefing

Project identifier			
[1a] Unique Project Identifier	12360	[1b] Departmental Reference Number	N/A
[2] Core Project Name	60 Aldgate High Street Section 278		
[3] Programme Affiliation (if applicable)	N/A		

Ownership	
[4] Chief Officer has signed off on this document	Yes (Juliemma McLoughlin)
[5] Senior Responsible Officer	Bruce McVean, Assistant Director, Policy & Projects
[6] Project Manager	TBC (Projects & Programmes team, City Operations)

Description and purpose					
[7] Project Description					
<p>The project will deliver changes to the public highway in the vicinity of the development at 60 Aldgate High Street, through a Section 278 agreement that is fully funded by the developer. The scope of the project is defined in the associated Section 106 agreement and includes, but is not limited to:</p> <ul style="list-style-type: none"> • Improvements to footways and carriageways on Little Somerset Street, including the potential for creating a pedestrian priority street; • Other works to integrate the development with the surrounding public highway. <p>The next steps to reach Gateway 5 include:</p> <ul style="list-style-type: none"> • Undertake preparatory survey work and liaise with the required statutory undertakers and stakeholders to develop highways and public realm improvement options with the Developer; • Negotiate and enter into a Section 278 agreement. 					
[8] Definition of Need: What is the problem we are trying to solve or opportunity we are trying to realise (i.e. the reasons why we should make a change)?					
The developer is obligated by the Section 106 agreement to fund works to the public highway which are considered necessary to make the development acceptable in planning terms through entry into a Section 278 agreement.					
[9] What is the link to the City of London Corporate plan outcomes?					
<p>[1] People are safe and feel safe. [2] People enjoy good health and wellbeing. [9] Our spaces are secure, resilient and well-maintained. [11] Our spaces are digitally and physically well-connected and responsive.</p>					
[10] What is the link to the departmental business plan objectives?					
Providing an enhanced environment for all street users.					
[11] Note all which apply:					
Officer: Project developed from Officer initiation	N	Member: Project developed from Member initiation	N	Corporate: Project developed as a large scale Corporate initiative	N

This document can only be considered valid when viewed via the CoL Intranet website. If this is printed into hard copy or saved to another location, you must check that the effective date on your copy matches that of the one on-line.

Mandatory: Compliance with legislation, policy and audit	Y	Sustainability: Essential for business continuity	N	Improvement: New opportunity/ idea that leads to improvement	N
--	---	---	---	--	---

Project Benchmarking:	
[12] What are the top 3 measures of success which will indicate that the project has achieved its aims?	
1)	Improvements to walking conditions in the vicinity of the development, including pedestrian priority measures in Little Somerset Street
2)	The publicly-accessible routes through the site are seamlessly connected with the surrounding public highway
3)	Improved north-south connections between Aldgate High Street and Minories
[13] Will this project have any measurable legacy benefits/outcome that we will need to track after the end of the 'delivery' phase? If so, what are they and how will you track them? (E.g. cost savings, quality etc.)	
None.	
[14] What is the expected delivery cost of this project (range values)[£]?	
Lower Range estimate: £200,000 Upper Range estimate: £400,000	
[15] Total anticipated on-going revenue commitment post-delivery (lifecycle costs)[£]:	
Commuted sums to maintain upgraded sections of the highway will be presented at a future Gateway, but will be covered for a period of 20 years as is standard for Section 278 projects.	
[16] What are the expected sources of funding for this project?	
The project will be fully funded from a Section 278 agreement.	
[17] What is the expected delivery timeframe for this project (range values)? Are there any deadlines which must be met (e.g. statutory obligations)?	
Works will coincide with the development programme and will be set out in more detail at the next Gateway.	

Project Impact:	
[18] Will this project generate public or media impact and response which the City of London will need to manage? Will this be a high-profile activity with public and media momentum?	
No.	
[19] Who has been actively consulted to develop this project to this stage?	
Chamberlains: Finance	Officer Name: TBC
Chamberlains: Procurement	Officer Name: N/A
IT	Officer Name: N/A
HR	Officer Name: N/A
Communications	Officer Name: N/A
Corporate Property	Officer Name: N/A
External	None.
Comptrollers:	Officer: TBC

This document can only be considered valid when viewed via the CoL Intranet website. If this is printed into hard copy or saved to another location, you must check that the effective date on your copy matches that of the one on-line.