City of London: Projects Procedure Corporate Risks Register PM's overall **CRP** requested Average Open Risks Project Name: Members' Device Refresh Medium 2.5 risk ratina: this gateway unmitigated risk Total estimated cost Average mitigated Total CRP used to Closed Risks Unique project identifier: PV12345 300,000 1.5 (exc risk): date risk score Likelihood Impact Costed Classificati Classificati impact postion postmitigation mitigation (£) Post-Mitiga tion risk Likelihood Impact Risk Costed impact pre-Classificatio Classificatio score mitigation (£) cost (£) (Named Closed Officer or OR/ External Party) Realised & requested Y/N (4) Contractual/Part Global supply chain Active engagment with suppliers and effetice Delay in the deployment of £0.00 A - Very Confident £0.00 Rare £0.00 £0.00 No 31/03/2022 iam Kay difficulties resulting in delays to delivery of kit llen Murphy nership the new devices nanagement of order Dipeline Dedicated face to face support and online training tools made available. New technology with have Users lack confidence and experience with new devices, and initially take Reduced productivity as users take time to familiarlise with the new technology (8) Technology £0.00 A - Very Confident £0.0 31/03/2022 iam Kay en Murphy longer to perform tasks peoved remote suppo apability. Modelling suggests sufficents funds to deliver devices in line with approved Members' IT Policy. Consideration to be Inability to repalce the requried number of device nsufficinet budget to meet (2) Financial £0.00 A - Very Confident £0.0 No 31/03/2022 Sam Kay en Murphy ven to reducing number of fixed desktop devices. Engagement with Court to define new requirements New Court of Common Council decides to rescind Members' IT Policy and take £0.00 - Very Confident £0.0 1/04/2022 iam Kay roject would cease £0.00 len Murphy gulatory nd scope new an alkternative approach gramme of works. £0.00 R24 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 R29 £0.00 R38 R39 R40 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 R46 R47 £0.00 £0.00 £0.00 £0.00 R48 R49 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 £0.00 R54 £0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

£0.00

R73				£0.00		£0.00	00.03	£0.00			
R74				£0.00		£0.00	20.00	£0.00			
R75				£0.00		£0.00	£0.00	£0.00			
R76				£0.00		£0.00	00.00£	£0.00			
R77				£0.00		£0.00	£0.00	£0.00			
R78				£0.00		£0.00	00.00£	£0.00			
R79				£0.00		£0.00	£0.00	£0.00			
R80				£0.00		£0.00	00.00£	£0.00			
R81				£0.00		£0.00	00.03	£0.00			
R82				£0.00		£0.00	00.03	£0.00			
R83				£0.00		£0.00	00.03	£0.00			
R84				£0.00		£0.00	00.03	£0.00			
R85				£0.00		£0.00	£0.00	£0.00			
R86				£0.00		£0.00	00.03	£0.00			
R87				£0.00		£0.00	£0.00	£0.00			
R88				£0.00		£0.00	00.03	£0.00			
R89				£0.00		£0.00	£0.00	£0.00			
R90				£0.00		£0.00	00.03	£0.00			
R91				£0.00		£0.00	£0.00	£0.00			
R92				£0.00		£0.00	00.03	£0.00			
R93				£0.00		£0.00	00.03	£0.00			
R94				£0.00		£0.00	00.03	£0.00			
R95				£0.00		£0.00	£0.00	£0.00			
R96				£0.00		£0.00	00.03	£0.00			
R97	·			£0.03		£0.00	00.03	£0.00			
R98				£0.00		£0.00	00.03	£0.00			
R99	·			£0.03		£0.00	00.03	£0.00			
R100				£0.00		£0.00	00.03	£0.00			(
			_								