

City of London: Projects Procedure Corporate Risks Register

Project name: *Fleet Street Area Healthy Streets Plan*

Unique project identifier: -

Total est cost (exc risk) £276254

Corporate Risk Matrix score table

PM's overall risk rating	Low
Avg risk pre-mitigation	6.0
Avg risk post-mitigation	4.4
Red risks (open)	0
Amber risks (open)	6
Green risks (open)	4

	Minor impact	Serious impact	Major impact	Extreme impact
Likely	4	8	16	32
Possible	3	6	12	24
Unlikely	2	4	8	16
Rare	1	2	4	8

Costed risks identified (All)

£0.00	0%
£0.00	0%
£0.00	0%
£0.00	0%

Costed risk as % of total estimated cost of project

" "

" "

Costed risk pre-mitigation (open)

Costed risk post-mitigation (open)

Costed Risk Provision requested

CRP as % of total estimated cost of project

- (1) Compliance/Regulatory
- (2) Financial
- (3) Reputation
- (4) Contractual/Partnership
- (5) H&S/Wellbeing
- (6) Safeguarding
- (7) Innovation
- (8) Technology
- (9) Environmental
- (10) Physical

Number of Open Risks	Avg Score	Costed impact	Red	Amber	Green
3	6.0	£0.00	0	2	1
2	4.5	£0.00	0	1	1
0	0.0	£0.00	0	0	0
4	6.3	£0.00	0	2	2
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
1	8.0	£0.00	0	1	0

Issues (open)	0
All Issues	0

Open Issues

All Issues

Extreme	Major	Serious	Minor
0	0	0	0
0	0	0	0

Cost to resolve all issues (on completion)

£0.00

Total CRP used to date

£0.00