

**City of London: Projects Procedure Corporate Risks Register**

Project name: St Bartholomew's Hospital environmental enhancements

Unique project identifier: PV11057

Total est cost (exc risk) £565369

Corporate Risk Matrix score table

PM's overall risk rating  
Avg risk pre-mitigation  
Avg risk post-mitigation  
Red risks (open)  
Amber risks (open)  
Green risks (open)

Low
5.5
3.1
0
5
7

	Minor impact	Serious impact	Major impact	Extreme impact
Likely	4	8	16	32
Possible	3	6	12	24
Unlikely	2	4	8	16
Rare	1	2	4	8

Costed risks identified (All)

£0.00	0%
-------	----

Costed risk as % of total estimated cost of project

Costed risk pre-mitigation (open)

£0.00	0%
-------	----

" "

Costed risk post-mitigation (open)

£0.00	0%
-------	----

" "

Costed Risk Provision requested

£0.00	0%
-------	----

CRP as % of total estimated cost of project

- (1) Compliance/Regulatory
- (2) Financial
- (3) Reputation
- (4) Contractual/Partnership
- (5) H&S/Wellbeing
- (6) Safeguarding
- (7) Innovation
- (8) Technology
- (9) Environmental
- (10) Physical

Number of Open Risks	Avg Score	Costed impact	Red	Amber	Green
0	0.0	£0.00	0	0	0
1	4.0	£0.00	0	0	1
3	9.3	£0.00	0	3	0
1	6.0	£0.00	0	1	0
2	6.0	£0.00	0	1	1
1	3.0	£0.00	0	0	1
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
4	3.3	£0.00	0	0	4

Issues (open) 0  
All Issues 0

Open Issues  
All Issues

Extreme	Major	Serious	Minor
0	0	0	0
0	0	0	0

Cost to resolve all issues (on completion) £0.00

Total CRP used to date £0.00