

City of London: Projects Procedure Corporate Risks Register

Project name: Bunhill, Barbican and Golden Lane Healthy NeighbourhoodPlan

Unique project identifier: PV ID 12240

Total est cost (exc risk) £250000

Corporate Risk Matrix score table

PM's overall risk rating

Medium
6.0
5.5
0
7
4

	Minor impact	Serious impact	Major impact	Extreme impact
Likely	4	8	16	32
Possible	3	6	12	24
Unlikely	2	4	8	16
Rare	1	2	4	8

Avg risk pre-mitigation

Avg risk post-mitigation

Red risks (open)

Amber risks (open)

Green risks (open)

Costed risks identified (All)

£0.00	0%
£0.00	0%
£0.00	0%
£0.00	0%

Costed risk as % of total estimated cost of project

" "

" "

Costed risk pre-mitigation (open)

Costed risk post-mitigation (open)

Costed Risk Provision requested

CRP as % of total estimated cost of project

- (1) Compliance/Regulatory
- (2) Financial
- (3) Reputation
- (4) Contractual/Partnership
- (5) H&S/Wellbeing
- (6) Safeguarding
- (7) Innovation
- (8) Technology
- (9) Environmental
- (10) Physical

Number of Open Risks	Avg Score	Costed impact	Red	Amber	Green
2	6.0	£0.00	0	1	1
3	5.3	£0.00	0	2	1
3	8.0	£0.00	0	3	0
3	4.7	£0.00	0	1	2
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0
0	0.0	£0.00	0	0	0

Issues (open)

0
0

All Issues

Open Issues

Extreme	Major	Serious	Minor
0	0	0	0
0	0	0	0

All Issues

Cost to resolve all issues (on completion)

£0.00

Total CRP used to date

£0.00
