

Appendix 1 – Procurement Timetable

Timeline	Activity
Sep 2023 – Jan 2024	Soft Market Testing Stakeholder engagement Development of Working Group
Jan 2024 – March 2024	Specification development Market engagement Preparation of Tender documents
Feb 2024 – August 2024	Procurement Stage 1 - Strategy Approval (Category Board, P&P, Finance Committee) Tender Published Evaluation
August – December 2024	Procurement Stage 2 - Award (Category Board, P&P and Court of Common Council)
Jan 2025	Mobilisation