

Asphalt Arts: Queen Street Mural
Cleaning and Maintenance Programme 2024-26

Year	Month	Works	Stakeholder Engagement
2024	June	Full professional clean and refresh. Delivered by a specialist contactor carrying out full jet wash to rework all existing paint, followed by a full respray with a paint spray machine to restore artwork back to new. Works to be carried out as per previous installations with half pathway closures in place to ensure cycle lane and pedestrian walkway is maintained. Works carried out overnight and at weekends.	Highways Environmental Health The Sugar Loaf Homeslice Local residents
2025	May, July, September*	Light jet washing to be carried out by Bloomberg team. Bloomberg volunteering sessions to hand paint worn sections. Small areas of the artwork will be systemically painted during summer months. Hand painting only, no specialist equipment to be used. To be carried out as per previous volunteer painting sessions in 2021.	Highways Environmental Health The Sugar Loaf Homeslice Local residents
2026	June	Full professional clean and refresh. Light jet spray of artwork to clean, followed by respray. Delivered by a specialist contactor carrying out full jet wash to rework all existing paint, followed by a full respray with a paint spray machine to restore artwork back to new. Works to be carried out as per previous installations with half pathway closures in place to ensure cycle lane and pedestrian walkway is maintained. Works carried out overnight and at weekends.	Highways Environmental Health The Sugar Loaf Homeslice Local residents

*Dates to be agreed in consultation with local stakeholders, Highways and Environmental health. Dates can be flexible, but winter months (Oct-Mar) do not allow for cleaning and repainting due to temperature and weather conditions.