

## Appendix 1 Procurement Programme

<b>20<sup>th</sup> May 2024</b>	Section 20 Notice of Intention
29 <sup>th</sup> April 2024	Barbican Estate Residents Consultative Committee
1 <sup>st</sup> May 2024	Community and Children Services Committee
9 <sup>th</sup> May 2024	Barbican Residential Committee
4 <sup>th</sup> June 2024	Finance Committee
10 <sup>th</sup> June 2024	Projects and Procurement Sub Committee
<b>24<sup>th</sup> June 2024</b>	Launch of SQ Stage
26 <sup>th</sup> July 2024	SQ Deadline and SQ Evaluation Commences
19 <sup>th</sup> August 2024	Launch of Tender Stage
25 <sup>th</sup> September 2024	Tender Deadline and Evaluation Commences
11 <sup>th</sup> October 2024	Tender Moderation Meetings
Mid-October 2024	PT8 Award Report Drafting for Category Board Approval
Late October 2024	Section 20 Notice of Proposal
Late October 2024	Stage 2 Committee Award Report Drafting
Mid November	FC and PPSC approval via Urgency
5 <sup>th</sup> December 2024	Court of Common Council Approval
6 <sup>th</sup> December 2024	Contract Award Notification and start of 10-day standstill period
January 2025 to March 2025	Mobilisation Period