

Appendix 4 - Indicative programme (first 3 years only)

Project	2024/25		2025/26				2026/27			
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Aldgate High Street		Feasibility	Detailed design		Implementation					
Newgate Street		Feasibility		Detailed design		Implementation				
Ludgate Hill/Old Bailey		Feasibility	Detailed design	Implementation						
Aldersgate Street / Long Lane		Feasibility		Detailed design				Implementation		
Holborn Circus		Feasibility		Detailed design						