

# Appendix 3 – Plan on a Page

## Progress Status Vs Plan – As Per Week – 31.03.2025

*\*EC & ECP Plan subject to change as per CoL's decision on PPR proposal submitted.*  
*\*\* S/4 Finance plan subject to changed as per CoL's decision on revised plan submitted.*

## Wave Plan

#	Target Milestones #Wave 1	Key Dates
1	Wave# 1 – LMS (MVP) Planned Go –Live	01.04.2025
2	Wave# 1 –PM/GM (MVP) Planned Go-Live	19.05.2025
3	Wave# 1 –RCM, RMK (MVP) Planned Go-Live	01.06.2025

