

# City of London Corporation Committee Report

<b>Committee(s)</b> Hampstead Heath Consultative Committee – For Information Natural Environment Board – For Information West Ham Park Committee – For Information Hampstead Heath, Highgate Wood & Queen’s Park Committee – For Information Epping Forest & Commons Committee – For Information	<b>Dated:</b> 29/03/2025  01/05/25 01/05/25 20/05/25 29/05/25
<b>Subject:</b> Transformation for the Natural Environment Charities – Project Update and Governance Arrangements for Implementation Phase	<b>Public report:</b> For Information
<b>This proposal:</b> <ul style="list-style-type: none"> <li>• <b>delivers Corporate Plan 2024-29 outcomes</b></li> <li>• <b>provides business enabling functions</b></li> </ul>	Flourishing Public Spaces Leading Sustainable Environment Providing Excellent Services
<b>Does this proposal require extra revenue and/or capital spending?</b>	No
<b>If so, how much?</b>	N/A
<b>What is the source of Funding?</b>	N/A
<b>Has this Funding Source been agreed with the Chamberlain’s Department?</b>	N/A
<b>Report of:</b>	Katie Stewart, Executive Director of Environment & Caroline Al-Beyerty, Chamberlain
<b>Report authors:</b>	Jack Joslin, Central Funding and Charity Management Team

## Summary:

The Natural Environment Charities Review (NECR) is a pivotal transformation project seeking improvements to the governance and management of the NE Charities to ensure that the CoLC (as trustee) can demonstrate compliance with its various legal obligations, and that the charities can operate in a more self-determining and financially sustainable way into the future. This report provides an update on project governance arrangements as the work transitions to implementation phase.

## **Recommendations**

Having regard to the City of London Corporation's (CoLC) trustee responsibilities for the 'NE charities' and in that case being satisfied that it is in the best interests of each relevant charity and its beneficiaries, Members are asked to:

1. Note the work to date on implementation of improvements identified by the NECR across four areas; assets, grant funding, governance and income generation.
2. Note the upcoming reporting schedule bringing detailed updates on these four areas.

## **Main Report**

### **Background:**

1. As part of the CoLC's wider initiative to review and transform its approach to its role as trustee of a wide range of charities operating across the Square Mile and beyond, the Natural Environment Charities Review (NECR) is a major transformation project that was initiated by the Finance Committee in December 2023. It is set within the context of an evolving national policy and governance landscape, as well as work within the Environment Department to bring greater rigour to the management of services and assets (encompassing functions of the CoLC acting in its local authority, general corporate, and charity trustee capacities).
2. As a reminder to each Committee, a charity trustee has a duty to keep their charity's objects, administration and governance under review, and take relevant steps to ensure that their charity is operating effectively to achieve the charity's intended purposes. This will include regularly reviewing a charity's objects, governing documents, governance arrangements, policies and activities, and so on.
3. A charity trustee must act only in furtherance of the purposes (or objects) of the charity and operate it independently and not for their own purposes or the purposes or interests of any other organisation. As such, decisions made by CoLC in its capacity as a charity trustee must be made in the interests of the charity alone, rather than to give effect to the policies and objectives of the CoLC, although their interests can be aligned.
4. In February Members were asked to make decisions, in relation to their corporate responsibilities, as relevant to their individual committee terms of reference, to:
  - Approve that all NE Charities move to a defined Grant Funding Model in a phased approach. Epping Forest Charity (Ch. No. 232990) and West Ham Park Charity (Ch. No. 206948) will move to a grant funding model for local risk with the CoLC in April 2025, with the other 6 Charities moving to this new approach in April 2026.
  - To facilitate this change and for the review team to continue to implement governance, asset management and income generation improvements a budget of £1,570,000 was sought over 2 years, with the project budget managed across key departments.

These recommendations were approved by the Policy and Resources Committee, Finance Committee and Resource and Allocation Subcommittee.

### **Current Position:**

5. The NECR has reviewed the model for the future management of the NE Charities along four dimensions: funding model; income generation, asset management and governance (both the charities' governing documents, and the internal governance framework adopted by the CoLC in effectively administering each charity as trustee having regard to its trustee duties).
6. The review and its implementation is a cross departmental collaboration, mobilising new posts and existing expertise to implement improvements at the NE Charities.

### **Project Update**

7. Implementation funding was agreed in February and since then recruitment has been undertaken in Natural Environment, with offers being accepted by successful Business Manager and Project Manager candidates. The Business Manager is expected to be in post in mid-April with the Project Manager start date still to be confirmed.
8. Between the decision to agree the implementation and this report, the work of the review has progressed in the following ways:

### **Assets**

9. Work has continued to fully document land and built assets ownership, and a quality assurance exercise has been undertaken using detailed Land Registry data to help ensure that all registered land held by the NE Charities has been identified.
10. Complementary Land Policy Working Group and Terms of Reference have been drafted (covered in Complementary Land report). Site-by-site assessment of Complementary Land is to be undertaken in autumn 2025 with a report being presented to all the key Natural Environment committees for consultation.

### **Grant Funding Model**

11. Both Epping Forest and West Ham Park Charities have moved to the new grant model covering local risk budgets. The underlying processes, changes and longer-term planning for all the charities will continue through the summer. A comprehensive update on this work will be provided after the summer recess with an interim update report being provided beforehand. The Chamberlain's Department has updated financial regulations to retain grant surpluses in the Charities; this should be approved by Finance Committee on 29<sup>th</sup> April 2025.

### **Income Generation**

12. To build on the comprehensive analysis of income generation potential for each charity which was produced as part of the NECR, fundraising consultants have been appointed to support the NE Division to build its capability and policy frameworks to take this work forward.
13. A Biodiversity Net Gain consultant has been working with the NE Division for the last 6 months and has provided in depth analysis of the potential for this work across NE land.

## **Governance**

14. A draft of the Governance Handbook for all NE charities has been created and a final review is being coordinated by the Comptroller & City Solicitor.
15. Work on creating an implementation plan for managing the business of the NE charities is underway including updating; agendas, reports, terms of reference, and standing orders.
16. Exploring advice relating to best practice concerning member tenure and selection to sit on charity committees.

## **Implementation Arrangements and Project Governance**

### **Officer Governance**

17. The agreed project sponsors for this work are the Executive Director of Environment (Katie Stewart) and the Chamberlain (Caroline Al-Beyerty).
18. Given the cross-cutting nature of the work, and different reporting lines across the 4 key work areas, there are 2 project sponsors for this phase of work. This reflects the dual aims of the review being financial changes to the funding model, and operational and governance changes to the management of the charities.
19. The NECR Task and Finish Group ensures effective oversight across the programme of work. This is being chaired by Emily Brennan, Director of Natural Environment, as the client lead. Jack Joslin, Head of the Central Funding and Charity Management Team, will act as deputy, having chaired through scoping and development phases of the project.
20. Following the same pattern as the scoping and development phase each of the four key areas will continue to have an assigned lead into implementation phase. The Chamberlains' Department will be responsible for delivering the change to a new grant funding model. Natural Environment will lead on Income Generation and Assets. The Central Funding and Charity Management Team (CFCMT) will lead on the Governance workstream.
21. Each workstream lead will also be responsible for managing and chairing an officer group positioned under the relevant area, which should include all relevant stakeholders as identified and documented by the Task and Finish Group. This approach is recommended to ensure collaboration and engagement across the

programme of work and should ensure cognisance of other relevant CoLC activity.

## **Member Governance**

22. Regular meetings with the NE Chairs will continue to be held bi-weekly. Additional meetings with the NE Chairs and the Finance Committee Chair and Deputy Chair have been diarised.
23. Decisions will be taken to Members Committees as relevant to the matter and terms of reference to each grouping.

Committee cycles that will need to be considered include:

- a. Finance Committee
- b. Policy and Resources Committee
- c. Resource Allocation Sub Committee
- d. Natural Environment Board
- e. Epping Forest and Commons Committee
- f. Hampstead Heath, Highgate Woods and Queens Park Committee
- g. West Ham Park Committee
- h. Hampstead Heath Consultative Committee

Area of Work	For Information/ Discussion	For Decision
Assets Lists	NE Committees	NA
Complementary Land	NE Committees	P&R
Income Generation Plans	NE Committees, P&R, Finance	Case by case
Grant Funding Model	NE Management Committees	Finance Committee
Governance Changes	NE Committees	P&R or NE Committees as appropriate
Project Resourcing	NE Committees, P&R	Finance Committee

## **Communication Strategy**

24. A high-level Communication Strategy will be produced for the whole programme, detailing a timeline up to the 'formal' completion date of March 2027. It will identify key milestones and deliverables, clarifying how we plan to proactively engage with the key stakeholders – both internal and external.

## **Committee Reporting Schedule**

25. To ensure transparency on project reporting, and to support members with forward planning, a breakdown of upcoming reporting plans across different workstreams has been provided below. Please note, this may be subject to

change as work develops. There will be ongoing reporting on most of these areas through to the end of March 2027, the below outlines reporting plans into the 2025 summer recess in the first instance.

Reporting Topic	Details	Report of	For Information/Decision	Committee Dates
Update on the work of the NECR	Update on the NECR and Governance Plan	Katie Stewart & Caroline Al-Beyerty	For Information: HH Consultative Committee, NE Committees	May April/ 2025
Complementary Land Policy governance and work plans	Decision on TORs for Complementary Land Policy work and Land Use Assessment.	Katie Stewart	For Information: HH Consultative Committee, NE Committees, For Decision: P&R	April/ May/June 2025
Transition to Grant Funding Model Update	Update on the work of transitioning to Grant Funding Model	Caroline Al-Beyerty	For Information: NE Committees, HH Consultative Committee, Finance Committee	June/July 2025
City Corporation Governance changes, including Governance Handbook	Update on work planned through 25/26 of changes being made to CoLC governance following external advice. Final draft Governance Handbook will also be brought to committees.	Katie Stewart, Simon Latham	For Information: HH Consultative Committee, NE Committees	June/July 2025
Assets Lists	Report detailing outcomes of the work on ownership of land and built assets to be brought for information.	Katie Stewart	For Information: NE Committees	June/July 2025
Income Generation Update	Update on work year to date, including outcomes from BNG consultant work and update on engagement of	Katie Stewart	For Information: NE Committees, HH Consultative Committee	June/July 2025

	fundraising consultant.			
--	-------------------------	--	--	--

## Corporate & Strategic Implications

**Strategic implications** – The work of the NECR aligns to the Flourishing Public Spaces and Providing Excellent Services outcomes of the Corporate Plan, specifically to ‘ensure our open spaces and historic sites are thriving, accessible and enrich people’s lives’ and ‘Supporting people to live healthy, independent lives and achieve their ambitions is dependent on excellent services.’ Additionally, the NE charities are participants in the CoLC’s CAS and are implementing valuable projects to enhance carbon removal and increase biodiversity, contributing to the ‘Leading Sustainable Environment’ outcome.

**Financial implications** – This project has been fully resourced by the Finance Committee.

**Legal implications** – The eight Natural Environment charities in scope of the matters contained in this report are all registered charities as follows: Ashted Common (1051510), Burnham Beeches & Stoke Common (232987), Coulsdon and Other Commons (232989), Epping Forest (232990), Hampstead Heath (803392), Highgate Wood & Queen’s Park Kilburn (232986), West Ham Park (206948), West Wickham Common and Spring Park Wood (232988). The CoLC’s overall duties and obligations as a charity trustee are noted at paragraphs 1, 2 and 3 above. The Comptroller & City Solicitor’s Department is supporting the NECR and advising on individual workstreams as required.

**Risk implications** – There is a project risk register that is regularly reviewed by the Task and Finish group and feeds into individual charity risk registers.

**Equalities implications** – Robust frameworks for the charities will enhance positive equalities outcomes for the communities who benefit from their work. Equalities implications will be assessed, as appropriate, in relation to the proposed actions and projects arising out of the NECR.

## Conclusion

The implementation of the outcomes of the Natural Environment Charities Review (NECR) is a pivotal transformation project seeking improvements to the governance and management of the NE charities to ensure that the CoLC (as trustee) can demonstrate compliance with its various legal obligations, and that the charities can operate in a more self-determining and financially sustainable way into the future. This report provides Members with an update on the work of the NECR as the project enters implementation phase.

**Jack Joslin**

Head of the Central Funding and Charity Management Team

## **Background papers**

1. Report to Policy and Resources Committee entitled Transformation for the Natural Environment Charities – Outcomes of the Natural Environment Charities Review dated 13 February 2024
2. Report of the Finance Committee, entitled Resourcing additional time-limited support to complete the Natural Environment Charities Review, dated 12 December 2023
3. Report of the Finance Committee, entitled Resourcing additional time-limited support to complete the Corporate Charities Review & support the scoping of the Natural Environment Charities Review, dated 14 December 2022
4. Report to Epping Forest and Commons Committee entitled Climate Action Strategy – Open Spaces ‘Carbon Removal’, dated 8<sup>th</sup> March 2021.