Appendix 1 | Red departmental risks | Summary report

Generated on: 27 June 2025



Rows are sorted by Risk Score

Barbican Centre (4 risks)

Code	Title	Current Impact	Current Likelihood	Current Risl Score	_	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
BBC Buildings 027	Failure to maintain and renew Buildings and Estates Infrastructure	8	4	32	4	1	4	30-Apr- 2026	24	Reduce	23-May- 2025
Ruildinas	Building Safety Act 2022 – High Risk Building Status	8	3	24	4	2	8	30-Nov- 2025	32	Avoid	23-May- 2025
BBC H&S 001	Safety Maturity	8	2	16	2	1	2	30-Sep- 2025	16	Reduce	23-May- 2025
BBC H&S 002	Failure to deal with Emergency/Major Incident/Risk of Terrorism	8	2	16	8	1	8	31-Dec- 2025	8	Reduce	27-Jun- 2025

Chamberlain's Department (1 risk)

Code	Title	Current Impact	Current Likelihood	Current Risk Score	_	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
СНВ 002	Housing Revenue Account Financials	4	4	16	4	2	8	30-Sept- 2025	16	Reduce	23-Jun- 2025

City of London Freemen's School (1 risk)

Code	Title	Current Impact	Current Likelihood	Current Risk Score	_	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
CLF-016	Financial Sustainability	4	4	16	2	2	4	31-Aug- 2025	32	Reduce	12-Jun- 2025

City Junior School (1 risk)

Code	Title	Current Impact	Current Likelihood	Current Risk Score	_	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
CJS 001	Pressures on financial model	4	4	16	4	3	12	31-Dec- 2025	1	Reduce	16-May- 2025

City of London Schools for Girls (2 risks)

Code	Title	Current Impact	Current Likelihood	Current R Score		Target Likelihood	Target I	Target Date	Origina Sco	Risk Approach	Date Reviewed
$I(I \setminus S(I-I))$	External pressures on financial model (SA5-Operations)	8	4	32	4	3	12	30-Nov- 2025	12	Reduce	26–Jun– 2025
CLSG-13	Governance	4	4	16	4	3	12	31-Dec- 2025	4	Reduce	06-May- 2025

City Surveyor's Department (4 risks)

Code	Title	Current Impact	Current Likelihood	Current Risk Score		Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
SUR SMT	Construction and Service Contracts Price Inflation beyond that which was anticipated or planned	4	4	16	2	3	6 🛆	31-Mar- 2026	12	Reduce	23-May- 2025
	Construction Consultancy Management	4	4	16	2	3	6 🛆	31-Mar- 2026	8 🛆	Reduce	23-May- 2025
SUR SMT 011	Contractor Failure	4	4	16	2	3	6 🛆	31-Mar- 2026	12	Reduce	23-May- 2025
	Extended Operation of Smithfield & Billingsgate Market Sites	8	2	16	4	1	4	31-Dec- 2026	8 🛆	Reduce	03–Jun– 2025

Department of Community & Children's Services (2 risks)

Code	Title	Current Impact	Current Likelihood	Current Scor	_	Target Likelihood	Target Sco	Target Date	Original Scor	Risk Approach	Date Reviewed
DCCS HS 005	Major works programme	4	4	16	2	3	6	31-Dec- 2025	6	Reduce	19–Jun– 2025
DCCS HS 007	Blake Tower - Barbican Estate	4	4	16	2	2	4	30-Jun- 2026	16	Reduce	25-Jun- 2025

Environment Department (1 risk)

Code	Title	Current Impact	Current Likelihood	Current Ris	_	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
ENV-SLT 001	Maintenance and renewal of physical assets	4	4	16	2	3	6	31-Mar- 2026	16	Reduce	23–Jun– 2025

Guildhall School of Music and Drama (1 risk)

Code	Title	Current Impact	Current Likelihood	Current Risk Score	_	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
GSMD SUS 002	Inability to deliver a balanced and sustainable model over the School's Business Cycle	4	4	16	2	2	4	01-Apr- 2026	16	Reduce	16-May- 2025

Town Clerk's Department (1 risk)

(Code	Title	Current Impact	Current Likelihood		Risk	Target Impact	Target Likelihood	Target Risk Score	Target Date	Original Risk Score	Risk Approach	Date Reviewed
TC PA	03	Fraud and Cyber Crime Reporting & Analysis Service (FCCRAS) Procurement	8	3	24		8	2	16	30-Sep- 2025	24	Reduce	24-June- 2025