

# ATKINS

Your Ref:  
Our Ref: 5119758 /CO/21/001  
7<sup>th</sup> May 2013

Huw Lewis  
Interim Project Director  
City Surveyor's Department  
City of London Corporation  
PO Box 270  
Guildhall  
London  
EC2P 2EJ

<b>CITY SURVEYOR</b>	
CITY SURVEYOR	
- 9 MAY 2013	
INVESTMENT PROPERTY GROUP	HUMAN RESOURCES
CORPORATE PROPERTY	IT/PERFORMANCE
CONSTRUCTION PROJECTS	FINANCE
PROPERTY SERVICES	

Atkins Limited  
Woodcote Grove  
Ashley Road  
Epsom  
Surrey  
KT18 5BW  
England

Telephone +44 (0)1372 726140  
Fax +44 (0)1372 740055

info@atkinsglobal.com  
www.atkinsglobal.com

Ex No: 6287

Dear Mr Lewis

**Reservoirs Act 1975  
Hampstead Heath Ponds Project  
Change to Project Timetable**

Thank you for your letter of the 3<sup>rd</sup> May.


I understand the concerns about meaningful consultation – the project will not succeed unless the stakeholders feel satisfied that they have been listened to and have been involved in the project.

Whilst I can agree to the proposed change to the project timetable, I am aware of the risks posed by the dams because the work was done under my direction! However, I am carrying a risk and of course the City is carrying a significant risk.

I note the programme showing work continuing in April 2015 rather than October 2014 and can agree to that.

With best regards.

Yours sincerely  
For and on behalf of Atkins Limited



Dr Andy Hughes  
Director of Dams and Water Resources  
Direct Line +44 (0)1372 756287  
Mobile +44 (0)7834 506339